Before the
Federal Communications Commission
Washington, DC 20554

In the Matter of )

)
Revision of the Commission’s Rules to Ensure ) CC Docket No. 94-102

Compatibility with Enhanced 911 Emergency )
Calling Systems )

To: Chief, Enforcement Bureau
Chief, Wireless Telecommunications Bureau

CINGULAR WIRELESS LLC FIRST QUARTERLY
E911 IMPLEMENTATION REPORT

Cingular Wireless LLC (“Cingular”), by its attorneys and pursuant to the October 12,
2001 Order in this proceeding,’ hereby submits its First Quarterly E911 Implementation Report
concerning the status of its Phase [ and Phase II E911 implementation efforts in GSM markets.

INTRODUCTION

In order to satisfy the Commission’s Phase Il E911 requirements in its GSM markets,
Cingular plans on deploying Enhanced Observed Time Difference of Arrival (“E-OTD”)
technology, a hybrid network and handset-based solution for locating wireless 911 callers, and a
“safety net” location technology solution, similar to Network Software Solution (“NSS”), for
callers without E-OTD handsets. Although E-OTD handsets are not commercially available
from any source at this time, E-OTD handsets are available for lab testing. Assuming the

availability of labs and live networks for testing, Cingular expects E-OTD handsets to be

' Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Request for Waiver by Cingular Wireless LLC, CC Docket No. 94-
102, FCC 01-206, Order, 16 FCC Red 18305 (rel. Oct. 12, 2001), recon. pending (“Order’).



available from a variety of vendors by third quarter 2002.>  Accordingly, Cingular has proposed
to make at least one E-OTD handset model available for sale by September 1, 2002. In addition,
Cingular has proposed taking the steps necessary to ensure that 50% of all GSM handsets sold
(i.e., activated) in Cingular’s markets are E-OTD capable by February 28, 2003, with 100% of all
GSM handsets sold in Cingular’s markets E-OTD capable by June 30, 2003. Finally, Cingular
has acknowledged that 95% of its GSM customers will have location-capable handsets by the
Commission’s December 31, 2005 deployment deadline.’

I. PHASE I AND PHASE II PSAP REQUESTS

Cingular has worked with the public safety community, including APCO, NENA and
NASNA, regarding the deployment of Phase I and Phase II services throughout Cingular’s GSM
network. In this regard, Cingular has developed a form to assist in determining PSAP readiness
and facilitate Phase II planning.® As discussed below, Cingular has made progress despite a
variety of constraints, including the unavailability of E-OTD capable handsets.

A. Phase I E911 Service

Cingular has made significant progress in its efforts to deploy Phase [ location capability
services. To date, Cingular has received 937 PSAP requests for Phase I service. Of those
requests, 834 (89%) are in service or in progress and 103 (11%) are on hold. Reasons for placing
requests on hold include, inter alia, the negotiation of service agreements, LEC failure to
upgrade ALI databases, and miscellaneous reasons for delay attributable to the particular PSAP.

Specific detail regarding these requests for Cingular’s GSM and TDMA markets, including the

2 Cingular Wireless LLC, Petition for Reconsideration, CC Docket No. 94-102, at 16
(Nov. 13, 2001) (“Petition for Reconsideration”).

*Id.

* See Attachment A.



specific reasons underlying each request that has been pending for more than six months, is
included in Attachment B to this Report. [llustrative steps necessary to complete a Phase 1
request are identified in Attachment C.

B. Phase II E911 Service

To date, Cingular has received a total of 12 requests for Phase II service for GSM
networks in the following states: California, Nevada, North Carolina, South Carolina, Tennessee
and Washington. Cingular has been unable to satisfy these requests because compliant
equipment has been unavailable from vendors. As of December 31, 2001, 5 requests for Phase 11
service have been pending for more than 6 months. Cingular has provided specific detail
regarding these requests, including the specific reasons underlying the failure to provide the
requested service and the steps Cingular has taken to resolve the problems in Attachment D to
this Report.

As discussed below, Cingular anticipates that the testing of the infrastructure
modifications necessary for its proposed Phase I Safety Net service to PSAPs will be completed
by February 2002 for markets served by Ericsson infrastructure and April 2002 for markets
served by Nortel infrastructure. Thus, Cingular should be able to complete implementation of
the Safety Net solution by June 30, 2002. Moreover, the infrastructure modifications necessary
to supply Phase II information for E-OTD handsets are scheduled for completion prior to the

Commission’s December 1, 2002 deadline.’

> Order at 31.



IL. STATUS OF PHASE Il IMPLEMENTATION AND DEPLOYMENT PLAN
A. Deployment Benchmarks

The Commission referred the issue of whether Cingular violated the October 1, 2001
deadline for both its GSM and TDMA networks to the Enforcement Bureau.’ The referral with
respect to compliance with the GSM handset deployment requirements was made even though
Cingular had informed the Commission that compliance therewith was impossible.” In an effort
to satisfy the Commission’s Phase II requirements as quickly as possible, Cingular has proposed
the following deployment schedule:

At least one E-OTD handset model will be available for sale by September 1, 2002;
e 50% of all GSM handsets sold in Cingular’s markets will be E-OTD capable by February

28, 2003;

e 100% of all GSM handsets sold in Cingular’s markets will be E-OTD capable by June 30,
2003; and

e 95% of Cingular’s GSM customers will have location-capable handsets by December 31,
2005.°

Cingular is awaiting Commission action on this proposal.

B. Activation Rate

As discussed above, no E-OTD capable handsets are commercially available from any
source at this time. Accordingly, no activation rate data can be reported. Accuracy rate data will
be provided in the Quarterly Report following commercial availability of the handsets.

C. Accuracy Milestone

Cingular has been informed by its equipment vendors that E-OTD handsets will satisfy

the accuracy requirements for network-based solutions (100 meters for 67% of calls/300 meters

® See id. at n.10, 9 23.
7 See id. at q23.

® petition for Reconsideration at 16.



for 95% of calls), as required by the Order. E-OTD handsets are now available for testing and
Cingular is currently in the process of scheduling tests to verify compliance with this accuracy
requirement.

Vendors continue to believe that E-OTD will be able to satisfy the accuracy requirements
for handset-based solutions (50 meters for 67% of calls/150 meters for 95% of calls) by October
1, 2003. In the event that E-OTD does not improve to meet the accuracy requirements for
handset-based solutions by October 1, 2003, Cingular will either deploy an alternative location
technology solution or seek additional relief from the Commission.’

D. Deployment Plan

In order to ensure that its resources are used efficiently and productively, Cingular will
weigh the following factors when prioritizing pending Phase II PSAP requests: the size of the
PSAP/market; the PSAPs status with respect to Project Locate; and the date of the PSAP request.
By prioritizing requests in this manner, Cingular will serve the public interest by maximizing the
number of PSAPs provided with Phase II service.

Currently, Cingular provides GSM service utilizing infrastructure from both Ericsson and
Nortel. Cingular’s GSM markets in Nevada, Washington and most of California are served with
Ericsson infrastructure. GSM markets in North Carolina, South Carolina, eastern Tennessee, the
Georgia coast and parts of California are served with Nortel infrastructure. Due to the
differences in infrastructure release dates, Cingular will detail E911 Phase II deployment

information separately for each vendor.

? Order at q19.



Cingular’s Deployment Plan By
Equipment Manufacturer

Ericsson Nortel
Safety Net Hardware & Software Complete March-02
Installation Complete
Safety Net Testing Complete February-02 April-02
Safety Net Ready for Service * February-02 April-02
Safety Net Operational Network-wide June-02 June-02
E-OTD LMU Installations begin March-02 June-02
E-OTD Software Installation April-02 July-02
E-OTD Testing Complete May-02 July-02
E-OTD Ready for Service * May-02 July-02
E-OTD Operational in PSAP request| December-02 December-02
Areas

* Ready for service means testing is complete in trial area and
product is ready for roll-out in network.

** The dates above reflect proposed service roll-out. Cingular

notes that it is difficult to predict potential delays caused by

hardware or software failure, antenna zoning and leasing issues,

etc. Accuracy verification will proceed after market activations

and will be complete prior to the deadlines to which Cingular has

committed.

1. E-OTD Network Infrastructure

Ericsson: Hardware and software to support E-OTD in Cingular’s markets served by

Ericsson infrastructure (California, Nevada and Washington) will be available in March 2002.
Equipment for Cingular’s Regional Operation Center (i.e., Service Mobile Location Center
(“SMLC”)) and software for its switching equipment has been ordered. This equipment will be

part of Ericsson’s First Office Application for its E-OTD solution, which will commence in April

2002. Installation for a trial area will begin in March 2002, and beta testing in that area will

6



immediately follow with completion expected in May 2002. Upon completion of successful beta
testing, E-OTD infrastructure will be aggressively deployed in those Cingular areas with valid
Phase II requests served by Ericsson.

Nortel: Hardware and software to support E-OTD in Cingular’s markets served by Nortel
infrastructure (North Carolina, South Carolina and Tennessee) will be available in June 2002.
Software upgrades must be installed in Cingular’s switch equipment to allow it to function with
SMLCs. Those software upgrades will commence in July 2002 after installation of the Location
Monitoring Unit (“LMU”’) hardware at the base stations. Installation of LMUs for a trial area
will begin in June with acceptance testing to follow. Upon successful acceptance testing, which
1s expected by August 2002, E-OTD infrastructure will be aggressively deployed in those
Cingular areas with valid Phase II requests served by Nortel.

Cingular fully expects to satisfy the December 1, 2002 deadline for completing the switch
upgrades necessary for providing E-OTD in its GSM markets. '

2. Safety Net

Initial installation of hardware and software to support the Safety Net solution in
Cingular’s markets served by Ericsson infrastructure has been completed. This equipment was
installed as part of Ericsson’s First Office Application for its Safety Net solution and is currently
undergoing beta testing. Testing is expected to be completed by mid-February. Upon successful
beta testing, this Safety Net solution will be deployed throughout Cingular’s markets served by
Ericsson GSM infrastructure, thus allowing location information superior to Phase I information

to be delivered to those PSAPs with valid requests and the ability to receive and utilize the data.

' Order at §31.



Cingular fully expects to meet the Safety Net deployment deadline of June 30, 2002 in its
markets served by Ericsson infrastructure.

Hardware and software to support the Safety Net solution in Cingular’s GSM markets
served by Nortel infrastructure has been purchased and delivered to Cingular facilities. This
equipment will be part of Nortel’s First Office Application for its Safety Net solution.
Installation of the Nortel hardware and software will proceed in early February 2002 with beta
testing to continue through March. Upon successful beta testing in April 2002, the Safety Net
solution will be deployed throughout Cingular’s markets served by Nortel infrastructure, thus
allowing location information more accurate than Phase I information to be delivered to PSAPs
with valid requests and the ability to receive and utilize the data. Cingular fully expects to meet
the Safety Net deployment deadline of June 30, 2002 to serve its Nortel markets.

3. Administrative Support

Cingular Wireless has contracted the services of three firms to aid in the deployment of
E911 services throughout its network. TCS and Intrado have been contracted to provide Mobile
Positioning Center/Gateway Mobile Location Center functionality. Both companies also act as
consultants responsible for PSAP project management including all coordination efforts, traffic
planning, database provisioning, data mapping, call routing, network monitoring and
troubleshooting. Cingular also has contracted Compass to provide E911 project management
and implementation services.

III. E-OTD CAPABLE HANDSET AVAILABILITY

Before commercial release, E-OTD handsets must be tested in labs and on operational
networks. Cingular has received E-OTD handsets for lab testing and is in the process of

scheduling this testing. Testing on operational networks will commence as soon as the upgrades



necessary for E-OTD deployment are completed. Cingular fully expects this process to be

completed in time to satisfy its proposed deployment schedule.

Respectfully submitted,

CINGULAR WIRELESS LLC

By: /s/
J. R. Carbonell
Carol L. Tacker
David G. Richards
5565 Glenridge Connector
Suite 1700
Atlanta, GA 30342
(404) 236-5543

Its Attorneys

February 1, 2002



Attachment A

CINGULAR WIRELESS LLC PHASE II PSAP PROFILE




% cingular

WIRELESS E911 PHASE Il PSAP PROFILE WIRELESS
Please complete one profile for each PSAP included in the Phase Il request under this 911 authority
1. Name of 911 Authority (ex: Orleans Parish Comm. District or Fulton County 911) 2. Number of PSAPs under this
Authority

3. Contact Information for 911 Authority

Name/Title: Phone:
Street: Fax:
City, State, Zip: E-mail:

4. Name of PSAP (ex: Fulton County 911 or Hall County Sheriff's Office)

5. Contact Information for PSAP Director/Manager

Name/Title: Phone:
Street: Fax:
City, State, Zip: E-mail:

6. Is PSAP currently receiving Phase | service (call back number and address of cell tower)?

Yes No

If YES, then via NCAS?

7. Type of customer premise equipment or phone system (ex: Positron Lifeline or Motorola Centralink 2000)

8. What equipment will PSAP use to translate lat/long coordinates into location / address?

9. Has the mapping equipment / software been installed and tested?

Yes No If no, order date: Due date:
Please provide copy of order or correspondence
10. Has PSAP requested necessary facilities from the LEC to enable the PSAP to receive Phase Il data
including upgrade to ALI database and PAM interface with re-query capability?

Yes No

If yes, then provide copy of request
11. Is a funding mechanism in place for the PSAP to recover costs associated with Phase Il implementation?

Yes No

If YES, please attach description of funding mechanism.
12. Comments / Notes:

Signature: Date:
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Cingular Wireless Phase | Implementation Status - Alabama

As of 12/31/01

Phase | Phase |
Request Request

Phase | Phase | | with work | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Autauga no request County
Baldwin 1 05/01/99 2000 yes 6/29/01
Birmingham 1 04/01/01 7/1/01 yes
Butler no request County
Calhoun 1 05/01/99 2000
Clarke no request County
Clay 1 07/01/00 2000 yes
Cleburne 1 02/01/00 2000
Colbert no request County
Conecuh no request County
Cullman no request 6/7/01
Dallas 1 05/15/01 12/1/01
Elmore 1 04/01/99 2000
Escambia 1 07/01/99 2000
Escambia, FL 1 04/24/00 3/16/01
Etowah 1 03/01/99 2000
Fairfield City 1 01/01/00 2000
Fayette 1 01/01/00 5/22/01
Franklin 1 01/01/01 5/31/01 yes
Gardendale City 1 10/01/00 2000 yes
Greene no request County
Hale 1 05/01/99 2000
Homewood City 1 06/01/97 2000
Houston 3 05/10/01 yes Working on deploying NCAS Solution Verizon
Hueytown 1 04/30/01 6/1/01 yes
Jackson 3 11/01/99 yes PSAP needs to connect to BST 911 network |County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 10:04 AM




Cingular Wireless Phase | Implementation Status - Alabama

As of 12/31/01

Phase | Phase |
Request Request

Phase | Phase | | with work | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Jefferson 1 01/01/00 6/29/01
Lamar 1 11/01/97 1/11/01
Lauderdale 1 09/01/00 2000 yes
Lawrence no request County
Lee 1 09/01/98 2000
Leeds City 1 12/01/99 2000
Limestone 1 03/01/97 2000 5/22/01
Lowndes Co 1 05/14/01 12/2/01
Macon no request
Madison 1 11/01/97 2000 6/1/01
Marion 1 11/01/00 1/11/01 yes
Marshall 3 02/01/97 yes PSAP waiting for CPE upgrade County
Mobile 1 06/01/99 2000 3/30/01
Montgomery 1 07/01/99 2000
Montgomery City 1 07/01/99 2000 6/20/01
Morgan 1 12/01/99 2000
Mountain Brook City 1 04/24/01 7/1/01 yes
Okaloosa, FL 3 06/22/01 yes County needs CPE upgrade County
Pickens 3 09/01/00 yes PSAP not connected to BST Ali Database |County
Pleasant Grove 1 09/01/00 2000 yes
Randolph 1 10/01/00 4/10/01 yes
Santa Rosa, FL 1 10/08/97 3/16/01
Shelby 1 10/01/00 2000 yes
St Clair 1 02/01/00 2000
Sumpter 1 07/01/00 2000 yes
Talladega 1 03/01/00 2000
Tarrant City 1 11/01/99 2000
Tuscaloosa 1 11/01/97 2000

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 10:04 AM




Cingular Wireless Phase | Implementation Status - Alabama

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Vestavia City 1 11/01/99 2000
Walker 1 06/01/99 2000
Washington no request County
Winston 1 04/01/00 1/11/01
TOTALS || ||
58 48 43 2 3 13 6

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 10:04 AM




Cingular Wireless Phase | Implementation Status - Arizona

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Mohave no request County
TOTALS
0 0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - Arkansas

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Arkansas Co no request County
Ashley Co no request County
Baxter County 3 04/23/01 yes County has not signed agreement County
Benton County 1 03/01/01 11/30/01
Boone County 3 06/04/01 yes County has not signed agreement County
Bradley County no request County
Calhoun County no request County
Carroll County 2 07/09/01 yes
Chicot County 2 06/15/01 yes
Clark County 3 03/22/01 yes County has not signed agreement County
Clay County no request County
Cleburne County no request County
Cleveland County no request County
Conway County 2 06/13/01 yes
Craighead County 2 06/15/01 yes
Crawford County 3 04/16/01 yes County has not signed agreement County
Cross County 2 06/15/01 yes
Dallas County 4 09/24/01 yes Within 6 month window
Desha County 4 10/03/01 yes Within 6 month window
Drew County no request County
Faulkner County no request County
Franklin County no request County
Fulton County no request County
Garland County 3 04/19/01 yes County has not signed agreement County
Grant County no request County
Greene County 2 06/15/01 yes
Hot Spring County 3 02/14/01 yes County has not signed agreement County 10/29/01
Independence County 1 03/10/01 07/21/01
Izard County no request County
Jackson County no request County
Jefferson County 2 04/20/01 yes

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - Arkansas

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Lawrence County no request County
Lee County no request County
Lincoln County no request County
Logan County no request County
Lonoke County 1 03/10/01 07/21/01
Madison County no request County
Marion County no request County
Mississippi County no request County
Monroe County 3 07/20/01 yes County does not have a 911 system County
Montgomery County no request County
Nevada County no request County
Newton County no request County
Ouachita County no request County
Paragould/Greene Cou 3 02/05/01 yes County has not signed agreement County
Perry County no request County
Phillips County 2 03/29/01 yes
Pike County 3 03/13/01 yes County has not signed agreement County
Poinsett County no request County
Polk County 4 08/17/01 yes
Pope County 1 03/10/01 07/21/01
Praire County no request County
Pulaski County 1 03/10/01 07/21/01
Randolph County no request County
St. Francis County no request County
Saline County 2 06/19/01 yes
Scott County no request County
Searcy County no request County
Sebastian County 3 06/26/01 yes County has not signed agreement County
Sevier County 4 08/14/01 yes within 6 month window
Sharp County No request County
Stone County No request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - Arkansas

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Union County No request County
Van Buren County 4 08/07/01 yes within 6 month window
Washington County 1 03/10/00 12/31/00 4/4/01
White County No request County
Woodruff County No request County
Yell County No request County
TOTALS || ||
68 30 6 14 10 0 2

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - California

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Alameda County no request, DGS target begin date in 2002
Department
of General
Services
Butte County no request, DGS target begin date in
2003/2004 Department
of General
Services
Colusa County no request, DGS target begin date in
2003/2004 Department
of General
Services
Contra Costa County no request, DGS target begin date in 2002
Department
of General
Services
El Dorado County no request, DGS target begin date in
2002/2003 Department
of General
Services
Fresno County no request, DGS target begin date in
2002/2003 Department
of General
Services
Glenn County no request, DGS target begin date in
2003/2004 Department
of General
Services

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - California

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Imperial County no request, DGS target begin date in
2004/2005 Department
of General
Services
Inyo County no request, DGS target begin date in
2004/2005 Department
of General
Services
Kern County no request, DGS target begin date in 2002
Department
of General
Services
Kings County no request, DGS target begin date in
2002/2003 Department
of General
Services
Los Angeles County first deployment area; working on acquiring
trunks to selective router Pacific Bell,
3 03/30/01 yes Verizon 3/30/01
Madera County no request, DGS target begin date in
2003/2004 Department
of General
Services
Marin County no request, DGS target begin date in 2002
Department
of General
Services

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - California

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Merced County no request, DGS target begin date in
2003/2004 Department
of General
Services
Mono County no request, DGS target begin date in
2004/2005 Department
of General
Services
Monterey County no request, DGS target begin date in
2003/2004 Department
of General
Services
Napa County no request, DGS target begin date in 2002
Department
of General
Services
Nevada County no request, DGS target begin date in
2003/2004 Department
of General
Services
Orange County no request, DGS target begin date in
2002/2003 Department
of General
Services
Placer County no request, DGS target begin date in
2002/2003 Department
of General
Services

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - California

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Riverside County no request, DGS target begin date in
2002/2003 Department
of General
Services
Sacramento County no request, DGS target begin date in
2002/2003 Department
of General
Services 3/30/01
San Benito County no request, DGS target begin date in
2003/2004 Department
of General
Services
San Bernardino County no request, DGS target begin date in
2002/2003 Department
of General
Services
San Diego County no request, DGS target begin date in
2002/2003 Department
of General
Services
San Francisco County Working on acquiring trunks to selective
3 03/30/01 yes router Pacific Bell 3/30/01
San Joaquin County no request, DGS target begin date in
2002/2003 Department
of General
Services
San Luis Obispo County no request, DGS target begin date in
2004/2005 Department
of General
Services

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - California

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
San Mateo County no request, DGS target begin date in 2002
Department
of General
Services
Santa Barbara County no request, DGS target begin date in
2002/2003 Department
of General
Services
Santa Clara County no request, DGS target begin date in 2002
Department
of General
Services
Santa Cruz County no request, DGS target begin date in
2003/2004 Department
of General
Services
Shasta County no request, DGS target begin date in
2003/2004 Department
of General
Services
Solano County no request, DGS target begin date in 2002
Department
of General
Services
Sonoma County no request, DGS target begin date in 2002
Department
of General
Services

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - California

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Stanislaus County no request, DGS target begin date in
2002/2003 Department
of General
Services
Sutter County no request, DGS target begin date in
2003/2004 Department
of General
Services
Tehama County no request, DGS target begin date in
2003/2004 Department
of General
Services
Tulare County no request, DGS target begin date in
2002/2003 Department
of General
Services
Ventura County no request, DGS target begin date in 2002
Department
of General
Services
Yolo County no request, DGS target begin date in
2002/2003 Department
of General
Services
Yuba County no request, DGS target begin date in
2003/2004 Department
of General
Services

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - California

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Totals
43 2 0 2 0 0 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:27 PM




Cingular Wireless Phase | Implementation Status - Connecticut

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Deployed new translations from State;

Hartford 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01
Deployed new translations from State;

Fairfield 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01
Deployed new translations from State;

Litchfield 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01
Deployed new translations from State;

Middlesex 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01
Deployed new translations from State;

New Haven 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01
Deployed new translations from State;

New London 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01
Deployed new translations from State;

Tolland 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01
Deployed new translations from State;

Windham 2 Dec-98 yes Phase-1 cell by cell conversion underway State 7/19/01

TOTALS || || 8"

8 8 0 8 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM



Cingular Wireless Phase | Implementation Status - DCS Georgia

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Bryan no request
Bulloch 1/4/99 Frontier LEC switch cannot process 20 digits

3 yes and does not plan to upgrade LEC
Burke no request County
Candler no request County
Chatham 4 10/31/01 yes Within 6 month window
Chatham / City of
Savannah no request County
Columbia no request County

Unresolved subscriber cost recovery issue

Effingham 3 7/7/98 yes with Chatham County and Savannah
Emanuel no request County
Evans no request County
Franklin no request County
Glynn no request County
Jenkins no request County
Liberty 6/21/99 Coastal LEC cannot process 20 digits and

3 yes does not plan to upgrade LEC
Long no request County
McDuffie 3 12/7/98 yes County reviewing cost recovery proposal County
Richmond 1 12/11/00 7/17/01
Screven 9/17/99 Planters Telco LEC not able to deploy

3 yes Phase | LEC
Tattnall 4 9/20/01 yes Within 6 month window
Toombs no request County
Warren no request County
Wayne no request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS Georgia

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
TOTALS
22 8 1 2 5 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS North Carolina

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Alamance 3 12/7/00 yes County has not signed service agreement |County
Alexander signed 3/ 1/00

1 agreement
Anson 12/13/00 County,

3 yes County has no trunks from LEC to PSAP LEC
Beaufort 1 6/3/99 7/11/00
Brunswick County 1 7/7/00 3/14/00 yes
Brunswick / Oak Island signed 3/14/00
PD 1 agreement
Buncombe 1 4/15/00 4/24/00 yes
Burke signed 3/15/00

1 agreement
Cabarrus 1 6/24/99 12/17/99 yes
Caldwell 1 10/22/99 3/14/00 yes
Carteret County 1 9/15/00 11/20/00 yes
Carteret / City of signed 1/25/01
Morehead City 1 agreement
Carteret / City of signed 1/25/01
Atlantic Beach 1 agreement
Carteret / City of signed 1/25/01
Emerald Isle 1 agreement
Catawba 1 6/12/97 12/17/99
Chatham 1 11/24/98 2/14/01
Cleveland 1 2/4/00 4/15/00 yes
Cleveland / City of 2/4/00 4/15/00
Shelby PD 1 yes
Columbus 1 12/10/99 9/25/00
Craven no request County
Craven / City of New 2/21/01 8/14/01
Bern 1 yes

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS North Carolina

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Craven / Havelock
Police Dept. no request County
Cumberland County 1 9/5/00 10/26/00 yes
Cumberland / City of 6/1/00 6/2/00
Fayettevile 1 yes
Davidson 1 4/23/97 12/ 6/99
Davie 1 8/4/00 4/10/01
Duplin 1 11/17/99 11/30/00
Durham 10/17/00 County has not signed service agreement |County and

3 yes and says Verizon LEC not ready LEC
Edgecombe County 4 9/12/01 yes Within 6 month window
Edgecombe / Tarboro 1/31/01 3/7/01
Police Dept. 1 yes
Forsyth 1 7/23/99 12/ 6/99 yes
Franklin 1 7/21/00 10/ 4/00 yes
Gaston County signed 3/ 9/00

1 agreement
Gaston / Mount Holly 12/10/00 3/9/00
Police Dept. 1 yes
Granville County 1/24/00 8/16/01
(Oxford NC) 1
Granville (Butner Public
Safety) no request County
Greene signed 12/7/00

1 agreement
Guilford County 1 12/10/98 10/15/99
Harnett County 1 12/3/99 1/10/01
Harnett County / City of 12/3/99 3/8/01
Dunn 1
Halifax County 1 2/21/01 11/1/01
Haywood 1 4/15/00 4/24/00 yes

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless

Phase | Implementation Status - DCS North Carolina

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Henderson 1 4/15/00 5/9/00 yes
Hoke 1 8/25/00 11/27/00 yes
Iredell 1 4/28/99 3/9/00
Johnston 1 11/1/99 2/10/00 yes 8/3/01
Jones 3 12/7/00 yes County has no E911 Addressing established |County
Lee 1 4/15/00 12/15/00
Lenior 1 7/19/00 2/15/01
Lincoln 1 11/28/00 3/ 9/00 yes
McDowell 1 10/6/99 10/18/00
Mecklenburg County 7129/97 6/ 1/99
Charlotte Mecklenburg
PD 1
Mecklenburg Pineville 7129/97 6/ 1/99
Police Dept. 1
Mecklenburg Town of 7129/97 6/ 1/99
Cornelius PD 1
Moore 1 12/3/98 9/22/00
Nash 1 7/24/00 9/22/00 yes
New Hanover Co. 10/24/97 3/10/00
Sherrif's Office
(Wilmington) 1
Onslow 1 1/6/99 11/28/00
Orange 1 7/21/99 8/ 9/00
Orange UNC-Chapel 9/14/00 8/9/00
Hill 1 yes
Pender 1 9/25/00 3/9/00 yes
Person 3 8/14/00 yes Sprint LEC not ready LEC
Pitt 1 3/9/01 4/5/01 yes
Polk no request County
Randolph 1 11/23/99 6/19/00

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS North Carolina

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Richmond 1 11/23/99 3/ 9/00 yes
Robeson County 1 4/9/01 1/18/00 yes
Robeson / City of 2/28/01 1/18/00
Lumberton 1 yes
Rockingham County / 3/23/99 1/18/00
City of Reidsville Police
Dept. 1
Rowan 1 11/21/99 3/9/00 yes 8/16/01
Rutherford 1 11/14/00 4/15/00 yes
Sampson 1 8/25/00 6/20/01
Scotland 1 9/27/00 9/27/00 yes
Stanly 1 10/15/97 12/17/99
Stokes 8/25/00 Sprint LEC not ready, County has not signed|LEC,
3 yes service agreement County
Surry no request County
Transylvania 3 10/12/00 yes PSAP CPE issues County
(Verizon LEC) Trunks not ordered, Co has
not decided who will do the selective routing
of calls. Co. has not sent S/A letter back |LEC,
Union 3 8/29/00 yes County
Vance 1 5/2/99 11/17/00
Wake County 1 2/7/00 6/ 9/00 yes
Wake / Town of Cary 1 11/8/00 6/ 9/00
Watauga 1 12/13/99 10/10/01 10/30/01
Wayne 1 12/7/99 3/10/00 yes
Wilkes no request County
Wilson 1 3/21/97 8/10/00
Sprint LEC not ready / County has not  |LEC,
Yadkin 3 8/25/00 yes returned MSAG County
TOTALS

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS North Carolina

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
85 80 70 1 9 31 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS South Carolina

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Abbeville 1 7/14/99 8/10/00
Aiken 1 7/26/99 5/30/00
Anderson 1 7/26/99 12/ 6/99 yes
Barnwell 1 7/13/99 5/30/00
Beaufort 3 7/13/99 yes Sprint / Hargray LEC not ready LEC
Berkeley 1 5/27/99 5/11/00
Berkeley / City of 7/13/99 5/11/00
Goose Creek 1
Berkeley / City of 7/21/99 5/11/00
Hanahan 1
Calhoun no request County
Charleston 1 8/2/99 7/18/00
Cherokee 1 7/13/99 9/14/99 yes
Chester 1 7/19/99 9/20/99 yes
Chesterfield no request County
Clarendon no request County
Colleton 1 7/26/99 12/3/99 yes
Darlington 1 7/14/99 12/13/99 yes
Dillon 1 7/21/99 12/13/99 yes
Dorchester 1 7/23/99 5/11/00
Dorchester / City of 7/23/99 5/11/00
Summerville 1
Edgefield 1 2/15/99 7/18/00
Fairfield 7/19/99 County has not signed agreement, poss
3 yes CPE upgrade necessary County
Florence 1 7/20/99 12/13/99 yes
Georgetown 3 7/27/99 yes County has not signed agreeemnt County
Greenville 1 7/14/99 12/ 6/99 yes 11/14/01
Greenwood 3 7/31/99 yes Sprint LEC not ready LEC
Horry 3 7/12/99 yes Verizon / Horry LEC not ready LEC
Jasper no request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS South Carolina

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Kershaw 1 7/20/99 5/24/00
Lancaster 1 7/21/99 9/20/99 yes
Laurens 3 7/23/99 yes PSAP will not connect to ALI database [County
Lee 6/6/01 County is on admin line, Waiting on return of
3 yes SA letter County
Lexington 1 11/17/98 5/22/00
Marion 1 8/2/99 12/13/99 yes
Marlboro 1 7/19/99 10/18/00
Newberry 1 9/1/99 7/17/00
Oconee 1 7/23/99 10/15/99 yes
Orangeburg 1 12/9/98 7/17/00
Pickens 1 7/28/99 10/15/99 yes
Richland 1 7/21/99 8/9/00
Spartanburg 1 12/1/98 11/1/99 3/26/01
Sumter 8/2/01 County is on admin line, Waiting on return of
4 yes SA letter County
Union 1 7/16/99 2/26/01
York 1 yes 10/31/99
TOTALS || ||
43 39 31 2 6 12 2

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS Tennessee

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Anderson 1 10/30/00 1/3/01 yes
Blount 1 10/30/00 1/3/01 yes
Campbell 1 10/30/00 1/3/01 yes

County has not signed agreement with
Carter 3 10/30/00 yes Sprint County
Cocke 1 10/30/00 1/12/01 yes

Citizens Telco installing new tandem switch,
Cumberland 3 10/30/00 yes Cingular to deploy NCAS solution LEC
Grainger 3 10/30/00 yes County not ready County
Greene 1 10/30/00 8/10/01
Hamblen 1 10/30/00 1/3/01 yes
Hawkins 1 10/30/00 1/3/01 yes
Jefferson 1 10/30/00 1/9/01 yes
Knox 1 10/30/00 1/3/01 yes
Loudon 1 10/30/00 1/10/01 yes
McMinn 1 10/30/00 1/10/01 yes
Monroe 1 10/30/00 1/12/01 yes
Morgan 1 10/30/00 1/12/01 yes
Roane 1 10/30/00 1/10/01 yes
Sevier 1 10/30/00 1/10/01 yes
Sullivan 1 10/30/00 8/15/01

County has not signed agreement with
Unicoi 3 10/30/00 yes Sprint County
Union 1 10/30/00 1/9/01 yes
Washington 1 10/30/00 8/13/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS Tennessee

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
TOTALS || ||
22 22 18 0 4 15 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - DCS Virginia

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Scott no request county
Smyth no request county
Washington 3 05/28/97 yes CPE upgrade in progress LEC
Washington/Bristol City 1 No Request| 8/27/01
TOTALS
4 2 1 0 1 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:30 PM




Cingular Wireless Phase | Implementation Status - Delaware

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
State is forming CMRS Board, Attny General
New Castle 3 05/08/01 yes will not approve service agreements State 5/8/01
State is forming CMRS Board, Attny General
Sussex 3 05/08/01 yes will not approve service agreements State 5/8/01
State is forming CMRS Board, Attny General
Kent 3 05/08/01 yes will not approve service agreements State 5/8/01
TOTALS
3 3 0 3 0 0 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:31 PM



Cingular Wireless Phase | Implementation Status - Florida

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Alachua 1 05/31/00 11/28/01
Bay 3 03/31/01 yes County has not executed service order County
Bradford no request County
Brevard 1 04/27/00 3/29/01 10/8/01
Broward 3 02/01/00 yes County has not signed agreement County
Charlotte 1 10/30/00 9/6/01
Clay no request County
Collier 1 06/26/00 10/16/01
Dade 1 08/26/99 11/9/00
Duval 1 04/17/00 7/10/01
Flagler 1 02/25/00 3/29/01

Difficulties between LEC and IXC in facility [Sprint/AT&
Hendry 3 07/13/00 yes meet points, testing scheduled 01/03/01 T
Hernando 1 10/24/00 9/17/01

Waiting for interconnection agreement with |Verizon
Hillsborough 3 09/27/00 yes Verizon LEC
Indian River 3 10/10/00 yes County has not executed service order County
Lake 1 08/23/00 8/3/01
Lee no request County 9/28/01
Leon no request County

Waiting for interconnection agreement with |Verizon
Manatee 3 11/29/00 yes Verizon LEC
Marion 1 07/25/00 7/10/01 6/15/01
Martin no request County
Monroe 1 10/07/00 7/3/01
Nassau 1 04/19/00 12/14/00 4/5/01
Okeechobee no request County
Orange 1 09/27/99 6/13/00 1/12/01

County /

Osceola Co 3 11/01/00 yes CPE upgrade in progress Sprint

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:31 PM




Cingular Wireless Phase | Implementation Status - Florida

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Palm Beach 1 11/04/99 2/12/01 4/6/01
Waiting for interconnection agreement with |Verizon
Pasco 3 10/02/00 yes Verizon LEC
Waiting for interconnection agreement with |Verizon
Pinellas 3 06/28/00 yes Verizon LEC
Waiting for interconnection agreement with |Verizon
Polk 3 08/14/00 yes Verizon LEC
Putnam no request County
Waiting for interconnection agreement with |Verizon
Sarasota 3 12/03/99 yes Verizon LEC
Seminole 1 05/01/00 1/29/01
ALI database info being verified now and
St Johns 3 05/07/01 yes waiting on County to turn-up County
St Lucie no request County
Volusia 1 06/28/00 12/11/01 6/20/01
TOTALS || ||
36 28 16 4 8 0 7

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:31 PM



Cingular Wireless Phase | Implementation Status - Georgia

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Alpharetta 1 5/9/00 12/6/00
Atkinson no request County
Atlanta 1 10/25/99 12/5/00
Austell no request County
rescinded request 9/29/99 due to CPE
Baldwin Co 3 8/11/98 yes limitations County
Banks Co 1 9/1/99 3/23/00
Barrow no request County
Bartow Co no request County
Berrien Co no request County
Bibb Co 1 11/28/00 4/19/01 yes
Butts Co no request County
Carroll Co no request County
Chamblee 1 5/4/00 8/17/00
Chattooga Co no request County
Chattahoochee no request County
Cherokee Co 1 3/8/99 4/9/00
Clarke Co 1 10/12/98 12/5/00
Clayton Co 1 6/12/98 8/2/00
Clinch Co no request County
Cobb Co 1 11/30/98 8/21/00
College Park 1 10/23/00 11/3/00 yes
Conyers 1 10/29/99 3/23/00 7/20/01
Cook Co no request County
Coweta Co 1 7/8/98 5/16/00
Dawson no request County
Dekalb Co 1 6/18/99 8/24/00
Decatur no request County
Dougherty Co/Albany 1 8/17/00 6/19/01
Douglas Co 1 1/19/99 2/22/00
East Point no request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:31 PM




Cingular Wireless Phase | Implementation Status - Georgia

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Elbert Co 1 6/12/00 8/15/00 yes
Fairburn no request County
Fannin Co 1 4/12/00 8/15/00 yes
Fayette Co no request County
Floyd Co 1 2/12/01 8/27/01
Forest Park 1 7/20/00 9/12/00 yes
Forsyth Co 1 4/10/00 9/12/00
Franklin Co no request County
Fulton Co 1 1/15/99 8/30/00
Gilmer Co no request County
Gordon Co no request County
Greene Co 1 2/11/99 8/9/00
Gwinnett Co 1 9/20/99 8/14/00
Habersham Co no request County
Hall Co 1 6/15/98 5/23/00
Hancock no request County
Hapeville no request County
Haralson Co no request County
Harris Co no request County
Hart Co 1 5/15/00 8/17/00 yes
Henry Co 1 1/5/01 8/2/01
Houston Co 1 11/1/99 4/20/00
Jackson Co 1 8/19/98 6/9/00
Jasper Co 1 8/10/98 4/21/00
Jones Co no request County
Kennesaw no request County
Lamar Co 1 2/9/00 5/5/00 yes
Lanier Co no request County
Lee Co no request County
Lowndes Co 1 9/19/00 8/6/01
Lumpkin Co no request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:31 PM




Cingular Wireless Phase | Implementation Status - Georgia

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Mclintosh Co no request County
Madison Co no request County
Monroe Co no request County
Morgan Co 1 5/9/00 8/2/00 yes
Morrow 1 10/3/00 10/24/00 yes 9/21/01
Murray Co 1 6/9/99 9/14/00
Muscogee Co 1 8/25/00 6/13/01 County has not returned signed agreement |County
Newton Co 1 1/22/99 9/22/00
Oconee Co 1 2/22/00 12/5/00
Oglethorpe no request County
Paulding Co 1 10/13/97 2/7/00
Peach Co 1 8/24/98 4/20/00
Pickens Co no request County
Polk Co 1 4/3/01 10/9/01
Powder Springs no request County
Putnam Co 1 5/18/01 10/24/01 YES
Rabun Co no request County
Randolph Co no request County
Riverdale 3 2/9/99 yes City delayed decision to implement City
Rockdale Co 1 7/30/98 5/5/00 4/4/01
Roswell 1 10/3/00 10/26/00 yes
Smyrna no request County
Spalding Co 1 4/5/00 6/26/00 yes
Stephens Co no request County
Stewart Co no request County
Terrell Co no request County
Tift Co no request County
Towns Co no request County
Troup Co no request County
Turner Co no request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:31 PM




Cingular Wireless Phase | Implementation Status - Georgia

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Twiggs Co no request County
Union City 1 8/21/00 9/14/00 yes
Walker Co no request County
Walton Co 1 7/1/98 4/17/00
Ware Co no request County
Webster Co no request County
White Co. 1 8/24/98 1/10/01
Whitfield Co no request County
Worth Co no request County
TOTALS || ||
100 49 47 0 2 13 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:31 PM




Cingular Wireless Phase | Implementation Status - Hawalii

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Kauai PSAP not planning to request service PSAP
TOTALS
0 0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Idaho

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Kootenai Co no request County
TOTALS I
1 0 0 0 0 0 [ 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Southern Indiana

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Clark 1 1/26/00 8/16/01 11/6/01
Crawford 1 4/9/01 8/27/01 yes
Dubois 1 2/25/99 8/27/01

Yes not
Floyd 1 dated 8/16/01
Gibson 1 2/14/00 8/27/01 11/12/01
Harrison 1 8/27/01 8/27/01 yes
New Albany 1 9/29/97 8/16/01
Perry 1 2/8/00 4/12/01 4/9/01
Pike 1 2/17/99 8/27/01
Posey 1 3/12/99 4/12/01
Spencer 1 6/27/00 4/12/01
Vanderburgh 1 6/1/00 9/21/01
Warrick 1 2/10/99 4/12/01
TOTALS || ||

13 13 13 0 0 2 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Indiana

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Bartholomew 1 4/23/99 10/27/99 yes
Benton 1 11/28/00 8/22/01
Boone 1 6/18/99 8/20/99 yes
Brown 1 6/9/99 10/27/99 yes
Carroll no request county 4/9/01
Cass no request county
Clay 1 6/17/99 11/19/99 yes
Clinton no request county
Daviess 1 12/15/99 3/6/00 yes
Dearborn 1 8/6/97 12/11/01 8/6/97
Decatur 1 2/1/99 9/7/00
Delaware 1 8/14/98 3/3/99 6/21/01
Fayette no request county
Fountain 1 6/2/98 3/4/99
Greene 1 9/10/99 5/5/00 11/6/01
Hamilton 1 2/3/99 8/26/99
Hancock 1 erbal via XYPoin 1/25/99
Hendricks 1 5/27/98 3/11/99
Henry 1 9/21/01 11/19/01 yes
Howard 4 9/25/01 yes Scheduled to deploy in 6 month window
Jackson 1 5/15/98 7/13/00
Jay no request county
Jefferson 1 8/25/98 6/9/00 4/20/01
Jennings 1 7/7/98 9/7/00 11/2/01
Johnson 1 5/15/98 3/17/99 3/13/01
Knox 1 7/20/98 3/6/00
Lake 1 3/30/99 1/24/00 4/16/01
Lawrence 1 6/6/00 8/11/00 yes 4/23/01
Madison 1 4/23/01 7/17/01 yes 4/30/01
Marion 1 6/13/97 11/9/98
Martin no request, no 911 in county county

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Indiana

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Miami no request county
Monroe 1 9/28/98 12/9/99 8/23/01
Montgomery 1 3/27/00 5/15/00 yes
Morgan 1 Verbal via XYPoin| 12/21/98
Ohio 1 8/14/98 8/13/01
Orange 1 1/17/00 8/22/01 4/20/01
Owen 1 7/20/98 7/16/99
PSAP not ready until April '02--
Parke 7/16/01 yes Invalid Request county
Porter 1 9/14/98 11/6/01
Pulaski no request county
Putnam 1 4/29/98 6/25/99 11/7/01
Randolph no request county
Ripley 1 4/11/01 8/17/01 yes 4/11/01
Rush no request county
Scott 1 2/4/99 10/17/01 11/5/01
Verbal via
Shelby 1 XYPoint 1/26/99
Sullivan 1 5/7/99 11/19/99
Switzerland 1 1/11/01 8/14/01
Tippecanoe 1 4/27/98 10/18/99
Tipton 4 9/25/01 yes Scheduled to deploy in 6 month window
Vermillion 1 3/29/00 5/3/00 yes
Vigo 1 4/29/99 11/4/99
Wabash no request county
Wayne 1 9/24/01 11/26/01 yes
Warren 1 6/2/98 3/4/99
Washington 1 7/27/00 8/11/00 yes
White no request county
[Totals I I I |

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM



Cingular Wireless Phase | Implementation Status - Indiana

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
58 46 43 2 1 13 15

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Illinois

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Adams Basic 911 System. No Request Jurisdiction
Bond 1 3/14/01 11/28/01 LEC 12/10/01
Brown No request Jurisdiction
Bureau 3 5/30/00 yes PSAP converting to regional ALI Jurisdiction
Calhoun No request - notice to ICC Jurisdiction
Cass/Menard 4 8/7/01 yes scheduled to deploy within 6 mo window
Champaign No request - notice to ICC Jurisdiction
Christian 4 7/2/01 yes scheduled to deploy within 6 mo window
Clark No request Jurisdiction
Clinton 1 1/1/00 12/7/00 10/31/01
Cook Co. ETSB 1 7/19/00 9/7/01
Cook -City of Chicago 1 1/27/00 7/11/00 yes 3/31/01
Cook -City of Evanston 1 11/28/00 9/20/01
Cook -NW Central
Dptch. 1 7/11/00 8/16/01
Cook -SouthCom 3 No Date yes Waiting on data from PSAP Jurisdiction
Cook -SW Central
Dptch. 1 9/6/00 10/9/01
Cook -V. Alsip 1 11/15/00 11/29/01
Cook -V. Barrington
His. 1 2/2/00 9/14/00 4/2/01
Cook -V. Bedford Park 1 6/15/00 9/12/01
Cook -V. Bellwood 1 3/29/01 10/25/01
Cook -V. Berkeley 1 7/18/01 11/29/01 yes
Cook -V. Berwyn 3 1/5/01 yes Waiting on MSAG for ESN Jurisdiction
Cook -V. Blue Island 3 8/16/01 yes Waiting on data from PSAP Jurisdiction
Cook -V. Broadview 1 11/10/00 9/10/01
Cook -V. Chicago
Hts.&S. 1 1/31/01 10/15/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Illinois

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Cook -V. Cicero 1 2/1/01 11/8/01
Cook -V. City of Elgin 1 5/26/00 9/10/01
Cook -V. Country Club
H. 1 11/27/00 9/21/01
Cook -V. Countryside 1 3/22/01 12/13/01
Cook -V. DesPIns./Prk
R. 1 10/28/00 8/30/01
Cook -V. Elmwood
Park 1 8/9/01 10/25/01
Cook -V. Forest Park 4 11/1/01 yes Waiting on PSAP data Jurisdiction
Cook -V. Glencoe 1 4/6/01 11/15/01
Cook -V. Glenview &
Wheeling 1 9/26/00 8/27/01
Cook -V. Harwood Hts. 1 10/18/00 10/4/01
Cook -V. Hazel Crest 1 11/28/00 9/12/01
Cook -V. Hickory Hills 1 10/26/00 12/13/01
Cook -V. Homewood 1 11/19/00 10/4/01
Cook -V. La Grange 1 11/2/00 11/29/01
Cook -V. Lansing 1 11/27/00 9/12/01
Cook -V. Lincolnwood 1 10/30/00 9/26/01
Cook -V.
Lynwood/Thornton 1 11/17/00 11/1/01
Cook -V. Maywood 3 10/10/00 yes Ordered Trunks, waiting on delivery LEC
Cook -V. McCook 1 1/10/01 9/27/01
Cook -V. Morton Grove 1 1/9/01 10/11/01 1/9/01
Cook -V. Niles 1 4/18/01 11/12/01
Cook -V. Norridge 1 1/2/01 10/11/01
Cook -V. Northbrook 1 4/4/01 12/13/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Illinois

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Cook -V. Northfield 1 10/31/00 9/25/01
Cook -V. Oak Forest 1 10/31/00 10/23/01
Cook -V. Oak
Lawn(Burbank,
Evergreen Park,
Bridgeview) 1 11/1/00 10/31/01
Cook -V. Orland Park 1 10/10/00 10/23/01
Cook - WSCDC 3 10/19/00 yes PSAP CPE upgrade due 3/15/02
Cook -V. River Grove 1 6/15/00 9/27/01
Cook -V. Riverdale 3 10/16/00 yes Not Phase One Ready until 2002 Jurisdiction
Cook -V. Roll.
Meadows 1 8/31/00 8/30/01
Cook -V. Rosemont 1 5/25/00 8/28/01 9/17/01
Cook -V. S. Holland 1 11/28/00 10/4/01
Cook -V. Schaumburg 1 11/13/00 8/30/01
Waiting on PSAP to return data forms and
Cook -V. Schiller Park 3 10/17/00 yes NDA Jurisdiction
Cook -V. Skokie 1 6/1/01 11/15/01 yes
Cook -V. So.Barrington 1 5/19/00 8/31/01
Cook -V. Tinley Park 1 11/27/00 9/25/01
Cook -V. Westchester 1 12/11/00 9/12/01
Cook -V. Western
Sprgs. 3 6/26/01 yes Ordered Trunks, waiting on delivery LEC
Cook -V. Wilmette 3 10/30/00 yes Waiting on NDA from PSAP, sent 6/28 Jurisdiction
Cook -V. Winnetka 3 4/5/01 yes Waiting on NDA from PSAP, sent 6/28 Jurisdiction
Crawford County No request Jurisdiction
De Witt 4 9/19/01 yes scheduled to deploy within 6 mo window
DuPage Co. ETSB 1 8/1/00 9/21/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Illinois

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
DuPage V. Naperville 1 5/11/01 11/12/01
Edgar No request Jurisdiction
Effingham 3 10/31/00 yes Facilities Ordered LEC
Fayette No request Jurisdiction
Ford 3 10/30/00 yes Facilities Ordered LEC
Greene No request Jurisdiction
Grundy County has not requested, Facilities Ordered|County
Rescinded original request, no landline 911
Iriquois available
Kane 1 5/19/00 9/10/01
Kankakee 1 7/28/00 9/13/01
Kendall 1 5/25/00 12/14/01
Lake Co. ETSB 1 3/6/01 12/12/01
Lake Co -Cty. of
Waukegan 1 6/9/00 8/20/01 11/19/01
Waiting on Jurisdiction to return Routing
Lake Co -CenCom 3 5/31/00 yes Tables. Trunks ordered. Jurisdiction
Lake Co -V. Deerfield 3 3/6/01 yes Trunks ordered LEC
Lake Co -V. Fox Lake 1 6/14/00 10/26/01
Lake Co-V. Gurnee 1 10/2/00 11/28/01
Lake Co -V.
Lincolnshire 1 3/23/01 12/13/01
Lake Co -V. Mundelein 1 11/3/00 11/19/01
Lake Co -V. Vernon
Hills 3 10/30/00 yes Waiting on data from PSAP Jurisdiction 6/12/01
Lake Co -V. Winthrop
Hbr. 1 3/14/01 11/16/01
Lake Co -V. Zion 1 2/16/01 11/30/01
LaSalle -V. Ottawa 3 2/21/01 yes CPE Vendor working SALI interface LEC

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Illinois

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
LaSalle - V. Peru 4 11/1/01 yes scheduled to deploy within 6 mo window
LaSalle -V. Streator 3 9/25/00 yes CPE Vendor working SALI interface TSI
Lawrence No request Jurisdiction
Livingston 3 8/11/00 yes CPE Vendor working SALI interface TSI
Logan No request - notice to ICC COMPASS
Macoupin No request - notice to ICC COMPASS
Madison 3 9/13/00 yes Need MSAG ledger records from PSAP County
Marion 1 6/12/00 8/24/01
Marshall 3 4/12/01 yes CPE Vendor working SALI interface TSI 4/12/01
Mason 3 5/11/00 yes CPE Vendor working SALI interface TSI
McHenry 1 4/7/00 9/5/01
McLean No request - notice to ICC Jurisdiction
Monroe 4 7/25/01 yes scheduled to deploy within 6 mo window
Columbia PD 4 7/25/01 yes scheduled to deploy within 6 mo window
Montgomery No request - notice to ICC Jurisdiction
Morgan 3 2/26/01 yes CPE Vendor working SALI interface TSI
Moultrie No request Jurisdiction
Piatt 3 7/25/00 yes CPE Vendor working SALI interface Jurisdiction
Pike No request Jurisdiction
Putnam No request Jurisdiction
Sangamon 1 9/5/00 12/6/01
Scott 4 12/1/01 yes scheduled to deploy within 6 mo window
Shelby No request Jurisdiction
St. Clair 1 12/3/99 9/6/00 9/13/00
Stark No request Jurisdiction
Will Co. ETSB 1 7/6/00 9/26/01
Will Co. City of
Bolingbrook 1 11/17/00 10/24/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - lllinois

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
TOTALS
119 99 67 29 3 3 10

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Kansas

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
MARC - Johnson,
Levenworth,
Wyandotte, City of
Prarie Village (KS) and
Cass, Clay, Jackson,
Patte, and Ray (MO) 4 08/02/01 yes 11/9/01
Atchison No Request County
Butler No Request County
Chautauqua No Request County
Cherokee No Request County
Crawford No Request County
Douglas No Request County
Jefferson No Request County
Montgomery No Request County
Osage No Request County
Riley 4 10/01/01 yes Within 6 month window
Sedgewick 4 07/25/01 yes
Shawnee No Request County
Wilson No Request County
TOTALS || ||

14 3 0 3 0 0 il

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Northern Kentucky

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Boone County 6/28/00
Boone Co.ETSB 1 6/28/00 3/15/01
Grtr. Cin. Airport 1 11/6/00 3/15/01 yes
Campbell Co. 8/28/00
Campbell C. PD 1 8/28/00 3/15/01
Cty. Covington 1 11/9/00 3/15/01 yes 11/9/00
Cty. Newport 1 9/14/00 3/15/01 yes
Cty. Covington PD 1 11/10/00 3/15/01 yes
Cty. Ft. Thomas 1 11/16/00 3/15/01 yes 11/16/00
Gallatin no request County
Grant 1 11/16/00 3/15/01 yes 11/16/00
Kenton Co. 1 9/25/00 3/28/01 9/25/00
Cty. Erlanger 1 8/29/00 3/15/01 8/29/00
Pendleton 1 11/25/00 10/9/01
TOTALS || ||
14 11 11 0 0 6 7

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Kentucky

County

Status

Phase |
Service
Requested

Phase |
Turn-up
date

Phase |
Request
with work
in
progress

Phase |
Request
on hold

Phase |
Request
completed
in 6 mo
window

If not deployed, why not?

Who are
we waiting
for?

Phase Il
Service
Requested

Kentucky State Police
1 serving Ballard,
Hickman, Graves,
Calloway, Fulton,
Carlisle, Livingston,
Lyon

10/21/97

9/28/01

Kentucky State Police
2 serving Caldwell,
Hopkins, Crittenden,
Todd and Muhlenberg

11/11/97

9/28/01

Kentucky State Police
3 Edmonson, Simpson,
Butler

5/8/00

9/28/01

Kentucky State Police
4 serving Grayson,
Breckinridge, Meade
and Bullitt

5/5/00

8/16/01

Kentucky State Police
5 serving Owen,
Trimble, Henry

10/24/97

8/16/01

Kentucky State Police
6 serving Nicholas and
Bracken

5/5/00

yes

PSAP not ready

PSAP

Kentucky State Police
7 serving Jackson,
Lee, Garrard,
Jessamine, Lincoln

5/5/00

8/27/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Kentucky

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Kentucky State Police
8 serving Elliott, Wolfe,
Menifee, Fleming
Lewis, Bath,
Montgomery 1 5/5/00 8/29/01
Kentucky State Police
9 serving Pike, Floyd,
Martin and Magoffin 1 2/10/99 10/5/01
Kentucky State Police
10 serving Harlan,
Knox and Bell 1 2/10/99 8/29/01
Kentucky State Police
11 serving Clay and
Rockcastle 1 5/5/00 9/25/01
Kentucky State Police
12 serving Scott and
Franklin 1 5/5/00 8/16/01
Kentucky State Police
13 serving Breathitt,
Leslie, Letcher, Knott 1 5/5/00 8/29/01
Kentucky State Police
15 serving Casey 1 5/5/00 8/29/01
Kentucky State Police
16 serving Union and
Ohio 1 5/5/00 9/21/01
Allen 4 12/10/01 yes Within 6 month window 12/10/01
Bourbon 1 11/13/00 8/29/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Kentucky

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Boyle 1 6/14/00 8/29/01
Carroll 1 6/26/00 8/16/01
Christian 1 10/4/00 10/11/01
Clark 1 7/3/00 8/29/01
Daviess 1 2/2/01 9/21/01
Daviess - City of
Owensboro 1 2/2/01 9/21/01

SCP route sets on order, DS1 on order,
Estill 3 8/28/98 yes Need Verizon Interconnection Addendum LEC
Fayette 3 11/14/00 yes Verizon requiring Interconnection Addendum|LEC 11/20/01
Harrison 1 11/13/00 10/4/01
Henderson 1 9/6/00 9/21/01
Jefferson 1 12/17/98 9/17/00 11/6/01
Johnson 1 1/13/00 8/27/01
Lawrence 3 9/13/00 yes PSAP not ready PSAP
Logan 1 11/27/98 9/28/01
Madison 1 10/5/98 8/29/01
Marshall 1 8/1/00 9/28/01
Mason 1 11/13/00 8/29/01
McCracken 1 9/17/00 9/28/01
McLean 1 7/19/00 9/21/01

SCP route sets on order, DS1 on order,
Morgan 3 11/13/00 yes Need Verizon Interconnection Addedum LEC
Oldham 1 11/13/00 8/16/01

SCP route sets on order, DS1 on order,
Perry 3 6/28/00 yes Need Verizon Interconnection Addedum LEC
Powell 1 9/5/00 8/29/01

SCP route sets on order, DS1 on order,
Rowan 3 6/14/00 yes Need Verizon Interconnection Addedum LEC
Shelby 1 12/4/00 8/16/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Kentucky

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Trigg 1 8/8/00 9/28/01
Warren 1 7/5/00 9/28/01
Webster 1 8/21/00 9/28/01
Whitley 1 8/14/00 8/29/01
SCP route sets on order, DS1 on order,
Woodford 3 11/13/00 yes Need Verizon Interconnection Addedum LEC
TOTALS || ||
47 a7 38 8 1 0 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Louisiana

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Acadia no request County
Allen no request County
Ascension 1 9/8/00 5/24/01
Assumption 1 5/19/00 8/20/01
Avoyelles no request County
Retesting with LEC scheduled for early
Bienville 3 7/12/00 yes January LEC
Bossier 3 9/15/99 yes Parish has not executed service agreement |Parish
Caddo 3 2/23/00 yes Parish has not executed service agreement |Parish
Calcasieu 1 11/30/99 5/3/01
DeSoto no request Parish
East Baton Rouge 1 4/21/00 7/17/01
East Feliciana 1 2/9/01 8/3/01
Evangeline no request Parish
Iberia 1 03/06/01 7/3/01
Iberville 1 3/23/00 12/27/00
Jefferson 1 5/22/00 4/18/01
Jefferson Davis no request Parish
Lafayette 1 10/20/98 4/1/99 5/17/01
LaFourche 1 5/22/00 6/14/01
Lincoln 1 10/5/00 11/20/01
Livingston no request Parish
Madison no request Parish
Morehouse 1 11/20/01 11/20/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Louisiana

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Natchitoches no request Parish
Orleans 1 5/22/00 1/9/01
Ouachita 1 6/13/00 11/5/01
Plaguemines 3 5/16/00 yes Parish has not executed service agreement |Parish
Pointe Coupee no request Parish
Rapides 3 9/30/99 yes Parish has not executed service agreement |Parish
Richland no request Parish
St. Bernard no request Parish
St. Charles 1 5/16/00 1/9/01
St. James no request Parish
St. John the Baptist 3 2/12/01 yes Parish has not executed service agreement |Parish
St. Landry 1 10/26/00 6/19/01
St. Martin 3 11/8/99 yes Parish has not executed service agreement |Parish
Parish corrected MSAG, LEC checking
St. Mary's 3 5/22/00 yes tandem translations LEC
St. Tammany 1 5/22/00 2/7/01 4/4/01
Tangipahoa 1 5/22/00 12/27/00
Terrebonne 1 5/22/00 6/12/01
Vermilion no request Parish
Washington 1 5/22/00 2/9/01
Retesting with LEC scheduled for early
Webster 3 2/8/01 yes January Cingular MSC
West Baton Rouge no request Parish
West Feliciana 1 1/18/01 8/16/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Louisiana

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
TOTALS || ||
45 30 21 3 6 0 2

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Maryland

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Anne Arundel, MD 3 12/9/99 yes County has not signed agreement County 4/6/01
Baltimore no request County
Carroll no request County
Cecil no request
Charles no request County
Harford no request County
Howard no request County
Montgomery no request County
Prince George no request County
TOTALS || ||
9 1 0 1 0 0 1

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:32 PM




Cingular Wireless Phase | Implementation Status - Massachusettes

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Barnstable 4 09/28/01 yes within 6 month window

Berkshire 4 09/28/01 yes within 6 month window

Bristol 4 09/28/01 yes within 6 month window

Dukes 4 09/28/01 yes within 6 month window

Essex 4 09/28/01 yes within 6 month window

Franklin 4 09/28/01 yes within 6 month window

Hampden 4 09/28/01 yes within 6 month window

Hampshire 4 09/28/01 yes within 6 month window

Middlesex 4 09/28/01 yes within 6 month window

Nantucket 4 09/28/01 yes within 6 month window

Norfolk 4 09/28/01 yes within 6 month window

Plymouth 4 09/28/01 yes within 6 month window

Suffolk 4 09/28/01 yes within 6 month window

Worcester 4 09/28/01 yes within 6 month window

TOTALS || ||

14 14 0 14 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Michigan

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Sites in this county are switched by Dobson |Communica
Benzie 3 6/27/00 yes Communications tions
Genesee Co. no request County
Genesee Co.ETSB 1 9/1/00 3/1/01 yes
City of Flint 1 12/6/00 7/19/01
Dobson
Sites in this county are switched by Dobson |Communica
Lake 3 7/25/00 yes Communications tions
Lapeer 1 9/1/00 4/26/01
Dobson
Sites in this county are switched by Dobson |Communica
Leelanau 3 12/4/00 yes Communications tions
Livingston 3 11/17/00 yes Facilities ordered LEC
Macomb 1 9/1/00 10/17/01
Dobson
Sites in this county are switched by Dobson [Communica
Manistee 3 7/24/00 yes Communications tions
Mason no request county
Dobson
Sites in this county are switched by Dobson [Communica
Missaukee 3 11/8/00 yes Communications tions
Monroe no request (Voicestream property) County
Oakland 3 7/19/00 yes Pending approval of call routing plan County
Dobson
Sites in this county are switched by Dobson |Communica
Osceola 3 9/1/00 yes Communications tions
Shiawassee 1 6/21/00 7/12/01
St. Clair 3 3/6/01 yes Facilities ordered LEC
Washtenaw 1 9/1/00 2/9/01 yes

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Michigan

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Wayne - Conference of 1 PSAP turned up 12/18/01, Pending
Western Wayne 3 9/11/00 yes approval of routing plan for remainder county
Wayne - City of Detroit 1 11/2/00 11/30/01
Wayne -Conference of
Eastern Wayne 3 4/10/01 yes county has not signed NDA County
Wayne - Downriver
Mutual Aid 3 4/10/01 yes Pending approval of call routing plan County
Dobson
Sites in this county are switched by Dobson |Communica
Wexford Co. 3 7/13/00 yes Communications tions
TOTALS || ||
23 20 7 3 10 2 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Mississippi

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Adams 1 12/16/99 11/19/01
Alcorn no request County
Attala no request County
Benton no request County
Bolivar 1 7/13/00 11/12/01
Calhoun no request County
Chickasaw no request County
Choctaw no request County
Claiborne no request County
Clarke 1 11/16/00 11/19/01
Copiah 1 8/22/00 4/20/01
PSAP wants to revise wording on Service
Forrest 3 7/22/99 yes Agreement to make carrier liable PSAP
Franklin no request County
Greene no request County
Grenada 1 3/5/01 11/19/01
Hancock 1 5/10/00 12/10/01
Harrison 1 12/15/00 12/10/01
Hinds 1 9/9/99 3/13/01
Holmes 1 4/26/00 11/19/01
Issaquena no request County
Itawamba 3 11/2/00 yes PSAP needs ALI data links County
Jackson 1 10/26/99 12/10/01 4/4/01
Jasper no request County
Jefferson Davis no request County
Kemper no request County
Lamar 1 4/10/00 12/18/01
Lauderdale 1 7/6/00 11/19/01
Leake 1 11/6/00 11/19/01
Lee 1 8/25/00 10/11/01
Leflore 1 3/29/00 11/12/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Mississippi

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Lincoln 1 2/14/01 11/19/01

Lowndes 1 2/7/01 12/12/01

Madison 1 4/4/00 4/10/01

Marion no request County

Monroe no request County

Montgomery 1 3/12/01 11/19/01

Neshoba no request County

Newton 1 11/6/00 11/19/01

Noxubee no request County

Oktibbeha no request County

Perry no request County

Pike 1 3/7/00 11/19/01

Pontotoc no request County

Prentiss 1 7/25/00 10/11/01

Rankin 1 5/2/00 4/20/01

CPE Equipment needs Phase 1 features

Scott 3 2/12/01 yes turned on PSAP

Simpson 1 8/25/00 4/10/01

Smith no request County

Stone 1 2/26/01 12/18/01

Sunflower 1 7/11/00 11/12/01

Tippah no request County

Tishomingo no request County

Union 1 4/10/00 10/11/01

Walthal no request County

Warren 1 11/19/99 3/14/01

Washington 1 2/12/01 11/12/01

Webster no request County

Yalobusha no request County
[Totals I I |



Cingular Wireless Phase | Implementation Status - Mississippi

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
58 32 29 1 0]] 1

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Missouri

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Bollinger County No request County

TCS assumed project 7/27/01. Waiting on
Christian County 3 07/18/01 yes ALI Connectivity SWBT
Nixa Police TCS assumed project 7/27/01. Waiting on
Department 3 07/18/01 yes ALI Connectivity SWBT
Clay Co - City of
Kansas City 4 08/02/01 yes within 6 month window

TCS assumed project 7/27/01. Waiting on
Cooper County EMA 3 10/29/00 yes ALI Connectivity SWBT

TCS assumed project 7/27/01. Waiting on
Booneville PD 3 07/18/01 yes ALI Connectivity SWBT

TCS assumed project 7/27/01. Waiting on
Greene County 911 3 07/18/01 yes ALI Connectivity SWBT
Jackson City of
Independence 4 08/02/01 yes within 6 month window
Jackson City of Blue
Springs 4 08/02/01 yes within 6 month window
Jackson City of
Pleasant Valley 4 08/02/01 yes within 6 month window
Jackson City of Liberty 4 08/02/01 yes within 6 month window
Jasper County
Emergency Services 1 10/30/00f 6/20/01 4/4/01
Jasper County Sheriff's TCS assumed project 7/27/01. Waiting on
Office 2 10/30/00 yes ALI Connectivity SWBT
Newton County Central TCS assumed project 7/27/01. Waiting on
Dispatch 3 07/18/01 yes ALI Connectivity SWBT

County has indicated that it will withdraw
Polk County 911 3 07/18/01 yes request County

TCS assumed project 7/27/01. Waiting on
Saint Louis County 3 07/18/01 yes ALI Connectivity SWBT 3/30/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Missouri

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
TCS assumed project 7/27/01. Waiting on

Scott County E911 3 05/25/01 yes ALI Connectivity SWBT 5/25/01
TCS assumed project 7/27/01. Waiting on

Scott Miner PD 3 07/18/01 yes ALI Connectivity SWBT
TCS assumed project 7/27/01. Waiting on

Scott Scott City PD 3 07/18/01 yes ALI Connectivity SWBT

Scott Sikesron Public TCS assumed project 7/27/01. Waiting on

Safety 3 07/18/01 yes ALI Connectivity SWBT
TCS assumed project 7/27/01. Waiting on

Stone County 3 07/18/01 yes ALI Connectivity SWBT 6/18/01
TCS assumed project 7/27/01. Waiting on

Taney County 911 3 07/18/01 yes ALI Connectivity SWBT
TCS assumed project 7/27/01. Waiting on

Taney Branton PD 3 07/18/01 yes ALI Connectivity SWBT

Texas Co Wri/Tex TCS assumed project 7/27/01. Waiting on

E911 3 12/27/00 yes ALI Connectivity SWBT

Warren County 4 07/19/01 yes within 6 month window 7/19/01
TCS assumed project 7/27/01. Waiting on

Webster County 3 07/18/01 yes ALI Connectivity SWBT

TOTALS || ||

26 25 1 23 1 0 5

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Montana

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
no service in Montana
TOTALS
0 0 0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Nevada

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Carson City no request county
Clark Co no request county
Phase | not requested before Phase I
request; not technically capable of Phase Il |Ericsson,
City of Henderson service at this time XYPoint 4/11/01
Douglas Co no request county
Nye Co no request county
County has not responded to our cost
Washoe Co 3 11/03/99 yes estimate. County
TOTALS || ||
6 1 0 0 1 0 1

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM



Cingular Wireless Phase | Implementation Status - New Hampshire

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Rockingham 3 03/20/97 yes Waiting for Verizon to load MSAG Data Verizon
TOTALS
1 1 0 0 1 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - New Jersey

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Atlantic 1 07/09/97 12/22/00 3/5/01
Burlington 1 07/09/97 12/22/00 3/5/01
Camden 1 07/09/97 12/22/00 3/5/01
Cape Mary 1 07/09/97 12/22/00 3/5/01
Cumberland 1 07/09/97 12/22/00 3/5/01
Gloucester 1 07/09/97 12/22/00 3/5/01
Mercer 1 07/09/97 12/22/00 3/5/01
Middlesex 1 07/09/97 12/22/00 3/5/01
Monmouth 1 07/09/97 12/22/00 3/5/01
Ocean 1 07/09/97 12/22/00 3/5/01
Salem 1 07/09/97 12/22/00 3/5/01
TOTALS || ||
11 11 11 0 0 0 11

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - New York

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Albany No request County
Cayuga No request County
Chenango No request County
County placed project on hold due to
Cortland 4 7/19/01 yes financial constraints County 6/7/01
County agreed to 6 month extension for
Erie 2 8/23/00 yes Phase | County
Herkimer No request County
Jefferson No request County
Lewis No request County
county has not signed agreement,
Livingston 3 2/7/01 yes negotiations in progress County
Madison No request County
Monroe No request County
Montgomery 3 5/22/01 yes LEC tandem not ready LEC
Niagara No request County
Oneida No request County
county has not signed agreement,
Onondaga 3 April 01 yes negotiations in progress County 4/3/01
county has not signed agreement,
Ontario 3 April 01 yes negotiations in progress County
Orleans No request County
Oswego No request County
Rensselaer No request County
Saratoga No request County
Schenectady No request County 12/7/01
Schuyler No request County
Seneca No request County
St Lawrence No request County
Tompkins No request County
Warren No request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - New York

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Washington No request County
Wayne No request County
Yates No request County
TOTALS || ||
29 6 0 5 1 0 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:33 PM




Cingular Wireless Phase | Implementation Status - Ohio

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed If not deployed, why not? Who are Phase Il
Service Turn-up in Request in 6 mo (Note: Northern Ohio RF was not built out at the | W€ waiting| Service

County Status | Requested date progress | on hold window time of some requests) for? Requested
Adams no request County

Ashland no request County

Ashtabula no request County

Brown no request County

Butler Co. Sheriff 3 8/6/97 yes Service Agreement County 7/17/00
Butler Co. Cty Fairfield 3 8/6/97 yes Service Agreement County 8/6/97
Butler - Cty. Hamilton 3 8/31/00 yes Service Agreement County 8/31/00
Butler - Cty. Middleton 3 8/6/97 yes PSAP Data County 8/6/97
Butler - Cty. Oxford 3 8/6/97 yes PSAP Data County 8/6/97
Butler - Westchester To 3 8/6/97 yes PSAP Data County

Carroll no request County

Champaign no request County

Clark no request County

Clermont 3 7/11/00 yes PSAP Data County 7/11/00
Union Township 3 8/6/97 yes Waiting on return of NDA County

Clinton no request County 8/6/97
Columbiana no request County

Coshocton no request County

Crawford no request County

Cuyahoga 3 3/27/97 yes Waiting on return of NDA County

Darke 3 3/29/97 yes Waiting on return of NDA County

Delaware 4 7/12/01 yes Waiting on return of NDA 7/12/01
Erie no request County

Fairfield - Lancaster PD 3 6/11/99 yes PSAP Data County

Fairfield - Pickerington H 3 1/7/99 yes Waiting on return of NDA County

Fayette no request County

Franklin Co. Ohio

State Hwy Patrol 3 4/10/97 yes Waiting on return of NDA County

Geauga no request County

Greene no request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Ohio

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed If not deployed, why not? Who are Phase Il
Service Turn-up in Request in 6 mo (Note: Northern Ohio RF was not built out at the | W€ waiting| Service

County Status | Requested date progress | on hold window time of some requests) for? Requested
Hamilton Co. 3 2/13/97 yes Waiting on return of NDA County 8/31/00
Hamilton - Cincinatti PD) 3 4/19/01 yes Service Agreement County 11/6/00
Hamilton - Cty. Wyomin 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Hamilton - V. Amberley 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Hamilton - Cty. Norwoo( 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Highland no request County

Hocking 3 3/1/01 yes Facilities Ordered LEC

Holmes no request County

Huron no request County

Lake Co Cecom 3 7/9/97 yes Waiting on return of NDA County

Lake Co Mentor On the 3 7/15/97 yes Waiting on PSAP data sheets County

Lake Co Wickliffe 3 7/16/97 yes Waiting on return of NDA County

Lake Co Willoughby 3 7/9/97 yes Waiting on return of NDA County

Lake Co Willowick 3 7/28/97 yes Waiting on return of NDA County

Logan no request County

Lorain no request County

Madison no request County

Mahoning no request County

Medina no request County

Mercer no request County

Miami 3 3/21/97 yes Waiting on return of NDA County 7/23/01
Montgomery 3 3/13/97 yes Waiting on return of NDA County

Muskingum no request County

Perry no request County

Pickaway no request County

Portage no request County

Preble no request County

Richland no request County

Shelby no request County

Stark no request County

Summit Co. Copley 3 9/22/97 yes Waiting on return of NDA County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Ohio

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed If not deployed, why not? Who are Phase Il
Service Turn-up in Request in 6 mo (Note: Northern Ohio RF was not built out at the | W€ waiting| Service
County Status | Requested date progress | on hold window time of some requests) for? Requested
Summit Co. Cuyahoga | 3 9/22/97 yes Waiting on return of NDA County
Summit Co. Fairlawn 3 9/22/97 yes Waiting on return of NDA County
Summit Co. Hudson 3 9/22/97 yes Waiting on return of NDA County
Summit Co. Norton 3 9/22/97 yes Waiting on return of NDA County
Summit Co. Tallmadge 3 9/22/97 yes Waiting on return of NDA County
Trumbull no request County
Tuscarawas no request County
Union no request County
Warren 3 8/6/97 yes Waiting on return of NDA County 8/6/97
Wayne no request County
TOTALS
70 34 0 34 0 0 15

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Oklahoma

lof2

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Adair No request County
Atoka No request County
Blaine No request County
Bryan No request County
Canadian No request County
Carter No request County
Cherokee No request County
Choctaw No request County
Cleveland No request County
Coal No request County
Craig No request County
Creek No request County
Delaware No request County
Garvin No request County
Johnston No request County
Kay No request County
Lincoln No request County
Logan No request County
Love No request County
McClain No request County
McCurtain No request County
Mclintosh No request County
Marshall No request County
Mayes No request County
Murray No request County
Muskogee No request County
Noble No request County
Nowata No request County
Oklahoma No request County
Okmulgee No request County

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Oklahoma

20f2

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Osage No request County
Pawnee No request County
Payne No request County
Pittsburg No request County
Pontotoc No request County
Pottawatomie No request County
Pushmataha No request County
Rogers No request County
Tulsa No request County
Wagoner No request County
TOTALS || ||
40 0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Oregon

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
no service in Oregon
TOTALS
0 0 0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Pennsylvania

Phase | Phase |
Request Request

Phase | Phase | | withwork | Phasel |completed Who are Phase Il

Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Berks Pending state legislation State
Bucks Pending state legislation State
Chester Pending state legislation State
Cumberland Pending state legislation State
Dauphin Pending state legislation State
Delaware Pending state legislation State 05/11/01
Lancaster Pending state legislation State
Lebanon Pending state legislation State
Lehigh Pending state legislation State
Montgomery Pending state legislation State 04/10/01
Northampton Pending state legislation State
Philadelphia Pending state legislation State
York 3 06/01/01 yes Pending state legislation State 04/10/01
TOTALS || ||

13 1 0 1 0 0 3

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Rhode Island

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Providence 1 05/26/98 Mar-00 5/2/01
Kent 1 05/26/98 Mar-00 5/2/01
Bristol 1 05/26/98 Mar-00 5/2/01
Newport 1 05/26/98 Mar-00 5/2/01
Washington 1 05/26/98 Mar-00 5/2/01
TOTALS
5 5 5 0 0 0 5

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Tennessee

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase I
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress on hold window If not deployed, why not? for? Requested
Bedford 1 5/4/00 11/1/00 yes
Benton 1 5/4/00 11/1/00 yes
Bledsoe 3 5/4/00 yes Not enchanced 911 County
Bradley 1 5/4/00 11/1/00 yes
Catoosa, GA 1 10/19/99 12/7/01
Carroll 1 5/4/00 11/1/00 yes
Cheatham 1 5/4/00 11/1/00 yes
Chester 1 5/4/00 11/1/00 yes
Coahoma, MS no request, Sent SA and NDA 8/29 County
AR Board wants all carriers to ride same T1
Crittenden, AR 3 11/30/00 yes provided by competitor to IXC POP Board
Crockett 1 5/4/00 11/1/00 yes
Dade, GA no request County
Davidson 1 5/4/00 11/1/00 yes
DeSoto, MS 3 4/3/00 yes Facilities ordered 8/29 LEC
Dickson 1 5/4/00 11/1/00 yes
Fayette 1 5/4/00 11/1/00 yes
Franklin 1 5/4/00 11/1/00 yes
Gibson 1 5/4/00 11/1/00 yes
Giles 1 5/4/00 11/1/00 yes
Hamilton 1 5/4/00 11/1/00 yes
Hardeman 1 5/4/00 11/1/00 yes
Hardin 1 5/4/00 11/1/00 yes
Haywood 1 5/4/00 11/1/00 yes
Henderson 1 5/4/00 11/1/00 yes
Hickman 1 5/4/00 11/1/00 yes
Houston 1 5/4/00 11/1/00 yes
Humphreys 1 5/4/00 11/1/00 yes

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Tennessee

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Lauderdale 1 5/4/00 11/1/00 yes
Lawrence 1 5/4/00 11/1/00 yes
Lewis 1 5/4/00 11/1/00 yes
Lincoln 1 5/4/00 11/1/00 yes
Macon, GA no request County
Madison 1 5/4/00 11/1/00 yes
Marion 1 5/4/00 11/1/00 yes
Marshall 1 5/4/00 11/1/00 yes
Marshall, MS no request County
Maury 1 5/4/00 11/1/00 yes
McNairy 1 5/4/00 11/1/00 yes
Montgomery 1 5/4/00 11/1/00 yes
Perry 3 5/4/00 yes Not enhanced 911 County
Rhea 1 5/4/00 11/1/00 yes
Robertson 1 5/4/00 11/1/00 yes
Rutherford 1 5/4/00 11/1/00 yes
Sequatchie 3 5/4/00 yes Not enhanced 911 County
Shelby 1 5/4/00 11/1/00 yes
Stewart 1 5/4/00 11/1/00 yes
Sumner 1 5/4/00 11/1/00 yes
Tate, MS no request, Sent SA and NDA 8/30 County
Tipton 1 5/4/00 11/1/00 yes
Tunica, MS 3 3/5/01 yes Facilities ordered 8/29 LEC
Walker, GA no request County
Whitfield, GA no request County
Williamson 1 5/4/00 11/1/00 yes
Wilson 1 5/4/00 11/1/00 yes
TOTALS || ||
54 47 41 2 4 40 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Angelina - DETCOG 1 10/12/99 08/31/00
Aransas - CBCOG 1 10/12/99 01/30/01
Atascosa County - AACOG 1 10/12/99 09/01/00
Part of Verizon purchase,
currently working on conversion [TCS/Cingul
Austin - Austin ECD 2 09/10/00 yes to TCS. ar
Bandera County - AACOG 1 10/12/99 09/01/00
Bastrop - CAPCO 1 10/12/99 08/01/00
Bee - CBCOG 1 10/12/99 01/30/01
Deployment in progress with TCS/Cingul
Bell County - HOTCOG 2 10/12/99 yes TCS ar
05/01/00 Deployment in progress with TCS/Cingul
Bexar County Sheriff 2 yes TCS ar 4/20/01
Bosque County - HOTCOG 1 10/12/99 09/01/00
Brazoria County - HGAC 1 10/12/99 08/31/00
10/12/99 LEC -
Brazos County - BVCOG 3 yes Stand Alone ALI - LEC issue Verizon
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Brewster County - RGCOG 2 10/12/99 yes conversion to TCS ar
Brooks County - CBCOG 1 10/12/99 01/30/01
10/12/99 LEC -
Burleson County - BVCOG 3 yes Stand Alone ALI - LEC issue Verizon
Caldwell - CAPCO 1 10/12/99 08/01/00
10/12/99 LEC -
Calhoun County - Calhoun ECD 3 yes Stand Alone ALI - LEC issue Verizon
Callahan County - WCTCOG 1 10/12/99 09/25/00
Cameron - Cameron ECD no request County
Chambers County - HGAC 1 10/12/99 08/31/00
Collin County - NCTCOG 1 10/12/99 09/01/00

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
City and Cingular have not City/Cingula
Collin - City of Plano 3 03/20/00 yes signed contract r
Colorado - HGAC 1 10/12/99 08/31/00
05/01/00 Deployment in progress with TCS/Cingul
Comal - Bexar Metro 911 2 yes TCS ar 4/20/01
Cooke - TEXOMA 1 10/12/99 09/30/00
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Crane County - PBRPC 2 10/12/99 yes conversion to TCS ar
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Crockett County - CVCOG 2 10/12/99 yes conversion to TCS ar
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Culberson County - RGCOG 2 10/12/99 yes conversion to TCS ar
Dallas County - NCTCOG 1 10/12/99 09/01/00
City and Cingular have not City/Cingula
Dallas - City of Dallas 3 01/12/00 yes signed contract r 1/12/01
City and Cingular have not City/Cingula
Dallas - City of Addison 3 01/08/00 yes signed contract r
City and Cingular have not City/Cingula
Dallas-Farmers Branch PD 3 01/08/00 yes signed contract r
City and Cingular have not City/Cingula
Dallas-Garland PD 3 06/23/00 yes signed contract r
City and Cingular have not City/Cingula
Dallas-Richardson PD 3 03/20/00 yes signed contract r 3/20/00
Delta County - ARK-TEX 1 10/12/99 10/02/00
Denton - DENCO 1 08/01/99 08/23/01 1/3/01
DeWitt - GCRPC 1 10/12/99 09/15/00
Dimmit MRGDC 1 10/12/99 09/01/00
Duval - CBCOG 1 10/12/99 01/30/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Eastland County - WCTCOG 1 10/12/99 09/25/00

Part of Plateau Cellular

Purchase, currently working on |TCS/Cingul
Ector PBRPC 2 10/12/99 yes conversion to TCS ar
Edwards MRGDC 1 10/12/99 09/01/00
Ellis County - NCTCOG 1 10/12/99 09/01/00
Fannin County - TEXOMA 1 10/12/99 09/01/00
Fayette - CAPCO 1 05/20/97 08/31/00
Fort Bend - GHC 1 10/12/99 08/31/00
Freestone - HOTCOG 1 10/12/99 11/08/00
Frio County - AACOG 1 10/12/99 09/01/00
Galveston County - HGAC 1 10/12/99 07/13/01
Goliad - GCRPC 1 10/12/99 09/15/01
Gonzales - GCRPC 1 10/12/99 09/15/01
Grayson County - TEXOMA 1 10/12/99 09/30/00

City and Cingular have not City/Cingula
Gregg County - ETCOG 3 06/06/00 yes signed contract r
Grimes County 1 10/12/99 05/25/00
Guadalupe Bexar Metro 911 05/01/00 Deployment in progress with TCS/Cingul

2 yes TCS ar 4/20/01
Harris County - GHC 1 10/12/99 | 08/31/00 12/6/00
Harrison - TX Eastern 911 NTK 10/12/99 City and Cingular have not City/Cingula
3 yes signed contract r

Hays - CAPCO 1 10/12/99 08/01/00
Hidalgo County 1 10/12/99 09/01/00
Hill County - HOTCOG 1 10/12/99 09/01/00
Hood County - NCTCOG 1 10/12/99 09/01/00
Hopkins County - ARKTEX 1 10/12/99 10/02/00
Houston DETCOG 1 10/12/99 09/01/00

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress | on hold window If not deployed, why not? for? Requested

Part of Plateau Cellular

Purchase, currently working on |TCS/Cingul
Hudspeth County RGCOG 2 10/12/99 yes conversion to TCS ar
Hunt County 1 10/12/99 09/01/00

Part of Plateau Cellular

Purchase, currently working on |TCS/Cingul
Irion County CVCOG 2 10/12/99 yes conversion to TCS ar
Jack County NORTEX no request County
Jackson - GCRPC 1 10/12/99 09/15/00
Jasper County DETCOG 1 10/12/99 08/31/00

Part of Plateau Cellular

Purchase, currently working on |TCS/Cingul
Jeff Davis County RGCOG 2 10/12/99 yes conversion to TCS ar
Jefferson HGAC 1 10/12/99 08/31/00
Jim Hogg County 1 10/12/99 09/01/00
Jim Wells - CBCOG 1 10/12/99 01/30/01
Johnson County NCTCOG 1 10/12/99 09/01/00
Jones County WCTCOG 1 10/12/99 09/01/00
Karnes County AACOG 1 10/12/99 09/01/00
Kaufman County NCTCOG 1 10/12/99 09/01/00
Kenedy - CBCOG 1 10/12/99 01/30/01
Kinney County - MRGDC 1 10/12/99 09/01/00
Kleberg - CBCOG 1 10/12/99 01/30/01
La Salle County - MRGDC 1 10/12/99 09/01/00
Lavaca - GCRPC 1 10/12/99 09/15/00
Lee - CAPCO 1 10/12/99 08/15/00
Leon - BVCOG 1 10/12/99 08/30/00
Liberty County - HGAC 1 10/12/99 08/31/00
Live Oak - CBCOG 1 10/12/99 01/30/01
Lubbock -Lubbock 911 ECD 1 10/12/99 02/01/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Madison County - BVCOG 1 10/12/99 08/31/00
Matagorda - HGAC 1 10/12/99 08/31/00
Maverick County 1 10/12/99 09/01/00
County and Cingular have not [County/Cin
McLennan - McLennan County ECD 3 11/27/00 yes signed contract gular
McMullen County CBCOG 1 10/12/99 01/30/01
Medina - Medina County 911 District no request County
Midland - Midland 911 District 1 04/12/00 02/01/01
Montague County - NORTEX no request County
Montgomery County ECD 1 06/06/00 06/07/01
Nacogdoches DETCOG 1 10/12/99 08/31/00
Navarro - NCTCOG 1 10/12/99 09/01/00
Newton - DETCOG 1 10/12/99 08/31/00
Nueces - CBCOG 1 10/12/99 01/26/01
Palo Pinto County - NCTCOG 1 10/12/99 09/01/00
Parker County - NCTCOG 1 10/12/99 09/01/00
10/12/99 Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Pecos County - PBRPC 2 yes conversion to TCS ar
Polk County - DETCOG 10/12/99 PSAP not able to accept Phase
3 yes I County
Potter Randle 911 Dist 1 10/12/99 02/01/01
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Presidio County RGCOG 2 10/12/99 yes conversion to TCS ar
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Reagan County CVCOG 2 10/12/99 yes conversion to TCS ar
Real County MRGDC 1 10/12/99 09/01/00

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Reeves County - PBRPC Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
2 10/12/99 yes conversion to TCS ar
Refugio - CBCOG 1 10/12/99 01/30/01
Rockwall County NCTCOG 1 10/12/99 09/01/00
Rusk County ETCOG no request County
PSAP not able to accept Phase
Sabine DETCOG 3 10/12/99 yes I County
PSAP not able to accept Phase
San Augustine DETCOG 3 10/12/99 yes I County
PSAP not able to accept Phase
San Jacinto County DETCOG 3 10/12/99 yes I County
San Patricio - CBCOG 1 10/12/99 01/30/01
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Schleicher County - CVCOG 2 10/12/99 yes conversion to TCS ar
Part of Verizon Purchase,
previous Phase | deployment
with TCS for Cingular Phase | |TCS/Cingul
Shelby DETCOG 2 10/12/99 yes Deployment ar
Smith County 911Network 2 03/30/01 yes Cingular to deliver cost data Cingular
Somervell County NCTCOG 1 10/12/99 09/01/00
Starr County STDC 1 10/12/99 09/01/00
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Sutton County CVCOG 2 10/12/99 yes conversion to TCS ar
Tarrant County - Tarrant Co 911 12/04/97 01/21/02
ECD 1 4/18/01
Taylor County E911 ECD 1 10/12/99 02/01/01 8/28/01

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01
Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
10/12/99 Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Terrell County PBRPC 2 yes conversion to TCS ar
Travis - CAPCO 1 10/12/99 08/01/00
Trinity County DETCOG 10/12/99 PSAP not able to accept Phase
3 yes I County
Tyler County DETCOG 1 10/12/99 08/31/00
Uvalde County 1 10/12/99 09/01/00
Val Verde County 1 10/12/99 09/01/00
Verizon
Van Zandt 3 10/12/99 yes Selective Router Issues LEC
Victoria - GCRPC 1 05/11/98 09/15/00
Walker County - HGAC 1 10/12/99 08/31/00
Waller County HGAC 1 10/12/99 08/31/00
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Ward County PBRPC 2 10/12/99 yes conversion to TCS ar
Washington - BVCOG 1 10/12/99 12/20/00
Webb County STDC 1 10/12/99 09/01/00
Wharton - HGAC 1 10/12/99 08/31/00
Willacy County LRGDC 1 10/12/99 09/01/00
Williamson - CAPCO 1 10/12/99 08/01/00
Wilson 1 10/12/99 09/01/00
Part of Plateau Cellular
Purchase, currently working on |TCS/Cingul
Winkler County PBRPC 2 10/12/99 yes conversion to TCS ar
Wise County NCTCOG 1 10/12/99 09/01/00
Zapata County STDC 1 10/12/99 09/01/00
Zavala County MRGDC 1 10/12/99 09/01/00

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM




Cingular Wireless Phase | Implementation Status - Texas

As of 12/31/01

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
TOTALS || ||
145 140 98 33 9 0 9

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

2/1/02 12:08 PM



Cingular Wireless Phase | Implementation Status - Utah

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
TOTALS || ||
0 0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Washington, D.C.

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
District not responding to phone calls and
Washington, D.C. 4 08/31/01 yes email since 9/11
TOTALS
1 1 0 1 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM



Cingular Wireless Phase | Implementation Status - Virginia

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
waiting for SS7 links to be completed before |SS7
Accomack 3 6/28/99 yes trunks can be ordered provider 9/25/01
Alexandria City 3 4/14/99 yes County has not signed agreement County 7/12/01
County has not signed agreement, CPE
Arlington 3 4/14/99 yes upgrades in progress County 7/12/01
Caroline no request
Clarke 3 11/22/99 yes Waiting on trunks LEC
Culpeper 3 11/22/99 yes Waiting on trunks LEC
Essex no request
Fairfax 1 4/14/99 11/14/01 7/12/01
Fauquier 3 11/22/99 yes Waiting on trunks LEC
Frederick 3 11/22/99 yes County has not signed agreement County
Fredericksburg City 3 11/22/99 yes County has not signed agreement County
King and Queen no request
County has not ordered required trunks from
King George 3 12/1/00 yes LEC County
King William no request PSAP
Lancaster 4 11/5/01 yes Within 6 month window
Loudon 3 4/14/99 yes County has not signed agreement County 7/12/01
Louisa 3 11/22/99 yes County has not signed agreement County
Madison no request PSAP
Mathews no request County
Middlesex no request PSAP
Northampton no request County 9/25/01
Northumberland no request PSAP
Orange 3 11/22/99 yes County has not signed agreement County
Page no request PSAP
Prince William 2 4/14/99 yes New testing scheduled early January Cingular 7/12/01
Richmond no request PSAP
Rappahannock no request PSAP

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM




Cingular Wireless Phase | Implementation Status - Virginia

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Shenandoah 3 6/25/99 yes working with ILEC to establish connectivity |ILEC
Spotsylvania 3 11/22/99 yes County has not signed agreement County
County wants to delay deployment until
Stafford 4 10/22/01 yes March, 2002 County
Warren 4 11/19/01 yes Within 6 month window
Westmoreland 3 12/27/00 yes Trunk order reworked through IXC LEC
Winchester City no request PSAP 6/22/01
TOTALS || ||
33 20 1 17 2 0 8

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:34 PM



Cingular Wireless Phase | Implementation Status - Washington

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service

County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Adams Co 4 10/19/01 yes Establishing Service Agreement County
Island Co 3 04/11/00 yes County has not sighed service agreement  [County

County currently negotiating service

agreement; currently routing according to County,
King Co 3 02/17/00 yes Phase | plan, but not receiving Phase | data |Cingular 10/24/01
Kitsap Co no request county
Kittitas Co no request county
Lewis Co no request county
Mason Co no request county

County currently negotiating service

agreement; currently routing according to
Pierce Co 3 06/19/00 yes Phase | plan, but not receiving Phase | data |County
San Juan Co no request County
Skagit Co 3 02/24/00 yes County has not sighed service agreement
Snohomish Co 3 02/22/00 yes Establishing Service Agreement County

deadline extension to 9/04/01 granted with
Spokane Co 2 02/22/00 yes 10/11/00 letter XYPoint
Thurston Co 4 08/23/01 yes County has not sighed service agreement  [County
Whatcom Co 3 03/22/00 yes Establishing Service Agreement County
Whatcom Co no request County
TOTALS || ||

15 9 0 4 5 0 1

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:35 PM




Cingular Wireless Phase | Implementation Status - West Virginia

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Berkeley no request county
Grant no request county
Hampshire 4 09/26/01 yes Request within 6 month window
Hardy
Jefferson no request county
Morgan no request county
Pendleton no request county
TOTALS || ||
1 0 1 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:35 PM




Cingular Wireless Phase | Implementation Status - Wisconsin

Phase | Phase |
Request Request
Phase | Phase | | withwork | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress | on hold window If not deployed, why not? for? Requested
Columbia no request
Dane no request
Dodge no request
Fond du Lac no request
Jefferson no request
Kenosha no request
Milwaukee Co. no request
Ozaukee no request
Racine no request
Rock Orginal request rescinded on 10/5/01
Sheboygan no request
Walworth no request
Washington Orginal request rescinded on 10/5/01
Waukesha
TOTALS || ||
14 0 0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:35 PM




Cingular Wireless Phase | Implementation Status - Wyoming

Phase | Phase |
Request Request
Phase | Phase | | with work | Phasel |completed Who are Phase Il
Service Turn-up in Request in 6 mo we waiting| Service
County Status | Requested date progress [ on hold window If not deployed, why not? for? Requested
Uinta No coverage planned
TOTALS
0 0 0 0 0

Status: 1-Deployed; 2-Cingular Past 6 Mo. Window; 3-PSAP or LEC past 6 Mo. Window; 4-Request within 6 Mo. Window

1/31/02 1:35 PM




E911 PHASE II PSAP REQUESTS

Attachment D

Requesting PSAP State Date of Request Reason for failure to Steps taken to Anticipated Switch upgrade Accuracy Switch Vendor
Authority Request | Validation provide resolve issues date of Complete Standard
Status completion. Achieved
City of Los Angeles | California 3/30/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;
currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software
available in April 2002 to
begin beta testing.
City/County of San | California 3/30/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
Francisco hardware and software agreement to 6/30/2002;
currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software
available in April 2002 to
begin beta testing.
State of California California 3/30/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;
currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software
available in April 2002 to
begin beta testing.
City of Henderson Nevada 4/11/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;
currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software
available in April 2002 to
begin beta testing.




Requesting PSAP State Date of Request Reason for faiiure to Steps taken to Anticipated Switch upgrade | Accuracy | Switch Vendor
Authority Request | Validation provide resolve issues date of Complete Standard
Status completion. Achieved
Johnston County North 8/3/01 Pending | Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta | LMU production 6/30/2002;
testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002
software available June purchased
2002.
Rowan County North 8/16/01 Pending | Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta | LMU production 6/30/2002;
testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002
software available June purchased
2002.
Watauga County North 10/30/01 Pending | Nortel Safety Net hardware | Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta { LMU production 6/30/2002;
testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002
software available June purchased
2002.
Greenville County South 11/14/01 Pending | Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta | LMU production 6/30/2002;
testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002
software available June purchased
2002.
Spartanburg County South 3/20/01 Pending | Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
Carolina and software to begin beta | LMU production 6/30/2002;
testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002
software available June purchased
2002.
State of Tennessee | Tennessee | 12/28/01 Pending | Nortel Safety Net hardware Equipment for Safety Net Pending Pending Nortel/GSM
and software to begin beta | LMU production 6/30/2002;
testing in March 2002. ordered; switch E-OTD
Nortel E-OTD hardware and software 12/31/2002
software available June purchased

2002.




Requesting PSAP State Date of Request Reason for failure to Steps taken to Anticipated Switch upgrade Accuracy Switch Vendor
Authority Request | Validation provide resolve issues date of Complete Standard
Status completion. Achieved
Clallam County Washington |  10/8/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;
currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software
available in April 2002 to
begin beta testing.
King County Washington | 10/24/01 Pending Ericsson Safety Net Entered into Safety Net Pending Pending Ericsson/GSM
hardware and software agreement to 6/30/2002;
currently undergoing beta purchase E-OTD
testing. Ericsson E-OTD equipment 12/31/2002
hardware and software
available in April 2002 to
begin beta testing.
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Attachment C

ILLUSTRATIVE STEPS FOR COMPLETION OF A PHASE I REQUEST

PSAP requests Phase I service from carrier

Non-disclosure and service agreement sent by carrier to PSAP and executed

Boundary inventory and terrain maps (‘Phase I Plan”) sent to PSAP

Proposed routing approved by PSAP

Carrier or equipment vendor submits Phase 1 Exhibit to LEC industry market account
manager (LECs require Phase I Exhibits to ensure that all of the database and switch
translation work is synchronized between the carrier’s network and the PSAP)

LEC account manager reviews Phase I Exhibit for accuracy/completeness (3 Business
Days)

If Phase I Exhibit is missing a required data element or PSAP approval, it is returned to
carrier or equipment vendor

Complete Phase I Exhibit is submitted to LEC retail account manager

LEC retail account manager reviews Phase I Exhibit for accuracy and to ensure it is
consistent with PSAP request and/or PSAP 911 System configuration (3 Business Days)
LEC retail account manager forwards approval to LEC industry market account manager
LEC industry market account manager submits approval to carrier or equipment vendor
and internal departments as complete

. Phase I facilities ordered by carrier
13.
14
15.
16.
17.
18.
19.
20.
21.
22.

Phase [ facilities delivered to carrier

Phase I facilities installed and tested by carrier
LEC ALI provisioning requested

LEC ALI provisioning completed

Service Control Point provisioning requested
Service Control Point provisioning completed
Service Control Point pre-tested

Pre-cut network testing initiated and completed
Drive test every cell site and test with PSAP
E911 implemented and deployment completed



Attachment E

DECLARATION OF EDGAR REYNOLDS

I, Edgar Reynolds, President of Network Operations for Cingular Wireless LLC
(“Cingular™). make this declaration in support of the “First Quarterly E911 Implementation
Report” (“Report™) filed by Cingular pursuant to the Federal Communications Commission’s
Order (released October 12. 2001) regarding Cingular’s request for waiver of the E911 Phase 11
implementation rules.  In my role as President of Network Operations, I oversee Cingular’s
efforts to provide Phase [ location information in response to valid PSAP requests. I have
reviewed the Report and declare under penalty of perjury that the information contained therein
concerning Phase | deployment is accurate to the best of my knowledge, information and beliel.

Executed February 1, 2002

Edgar Reynolds
President of Network Operations



Attachment [

DECLARATION OF WILLIAME, CLIFT

I, William Clift, Chief Technical Officer of Cingular Wireless LLC (*Cingular™), make
this declaration in suppert of the “First Quarterly E911 Implementation Report” filed by
Cingular pursuant to the Federal Communications Commission’s Order (released October 12
2001) regarding Cingular’s request for waiver of the E911 Phase II implementation rules. In my
role as Chief Technical Officer, I oversece Cingular’s efforts to implement Phase IT locatior
technologies. 1 have reviewed the Report and declare under penalty of perjury that the
information contained therein concerning Phase I deployment is accurate to the best of my
knowledge, information and belief.

Executed February 1, 2002

e

S & s

William E. Clift /
Chief Technical Officer




CERTIFICATE OF SERVICE

I, Karen S. Freeman, do hereby certify that on this 1st day of February 2002, a copy of
the foregoing E911 Quarterly Implementation Report was served by U.S. Mail, first-class
postage prepaid to the following:

W. Mark Adams John Ramsey

Executive Director Executive Director

NENA APCO

422 Beecher Rd. 351 N. Williamson Boulevard
(Gahanna, OH 43230-1797 Daytona Beach, FL. 32114-1112
Evelyn Bailey, President James R. Hobson

NASNA Miller & Van Eaton, P.L.L.C.
Vermont Enhanced 9-1-1 Board 1155 Connecticut Avenue, N.W.
94 State Street Suite 1000

Drawer 20 Washington, DC 20036

Montpelier, VT 05620-6501

Robert M. Gruss

Shook Hardy & Bacon

600 14™ Street, NW Suite 800
Washington, DC 20005

C?(Wﬂﬁé%mcay\

"/ KarenS. Freeman
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